Research Project: **Development, Implementation and Evaluation of a Web-based Hiligaynon Transcription System"**
Researchers: Dr. Hazel P. Villa, Dr. Elias C. Olapane & Mrs. Pamela F. Guevara

GANTT CHART

Schedule of Activities and Distribution of Tasks

Activity/Role	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12
1. Project Planning/Preliminary Work												
• Do the necessary requirements for the development of a web-based Hiligaynon Transcription System												
2. **System Requirement Gathering and Analysis**												
• Assess and produce a short sample of work based on the approved system requirement.												
3. Frontend Development												
Frontend Development Document (FDD) which contains the following: • GUI Prototype of the Hiligaynon Transcription Web App • Modules: ◦ User Authentication ◦ Dashboard ◦ Upload - Configure the speech to text (STT) Engine to work with the Hiligaynon Transcription App - Create and populate the Hiligaynon Library with 10,000 words - Feed and train the Hiligaynon Library - Produce the transcription outputs and generate evidences of the software requirements compliance of the App												
Team Leader												
IT Consultant												

Web and AI Developer												
QA Specialist												

Prepared by:

Hazel P. Villa

HAZEL P. VILLA, PhD
Project Leader