

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Cont Sign
COMPLETED PROCUREMENT ACTIVITIES														
5021202300	Procurement of Security Services (IB2024-01)	Admin	Yes	Competitive Bidding	23-Oct-2023	25-Oct-2023	25-Oct-2023	15-Nov-2023	16-Nov-2023	16-Nov-2023	22-Nov-2023	22-Nov-2023	01-Jan-2024	01-Jan-
5029903000	Procurement of Catering Services for Pasidungog and Commencement Exercises 2024	Graduation	No	NP-53.9 - Small Value Procurement	14-May-2024	15-May-2024	N/A	N/A	N/A	22-May-2024	N/A	22-May-2024	27-May-2024	27-May-
5060405003	Procurement of ID Card Printer	Library	No	NP-53.9 - Small Value Procurement	30-Apr-2024	30-Apr-2024	N/A	N/A	N/A	06-May-2024	N/A	06-May-2024	04-Jun-2024	04-Jun-
5020309000	Procurement of ROTC Gala Uniform	ROTC	No	NP-53.9 - Small Value Procurement	22-Apr-2024	24-Apr-2024	N/A	N/A	N/A	03-May-2024	N/A	03-May-2024	10-May-2024	10-May-
5060405003	Procurement, Supply and Delivery & Installation of Office Equipment (IB2024-02)	Var. PMOs	No	Competitive Bidding	06-May-2024	14-May-2024	22-May-2024	03-Jun-2024	03-Jun-2024	03-Jun-2024	05-Jun-2024	05-Jun-2024	10-Jun-2024	18-Jun-
5020399000	Procurement of Medals & Plaques	Graduation	No	NP-53.9 - Small Value Procurement	08-May-2024	23-May-2024	N/A	N/A	N/A	27-May-2024	N/A	27-May-2024	27-May-2024	27-May-
5060405003	Procurement of Digital Photocopier	Var. PMOs	No	NP-53.9 - Small Value Procurement	30-Apr-2024	30-Apr-2024	N/A	N/A	N/A	03-May-2024	N/A	03-May-2024	14-Jun-2024	14-Jun-
5029999000	Procurement of Rental of Sound, Lights, and LED Wall for Pasidungog and Commencement 2024	Graduation	No	NP-53.9 - Small Value Procurement	20-May-2024	20-May-2024	N/A	N/A	N/A	24-May-2024	N/A	24-May-2024	27-May-2024	27-May-
5020309000	Procurement of T-shirts	Admin	No	NP-53.9 - Small Value Procurement	02-May-2024	03-May-2024	N/A	N/A	N/A	08-May-2024	N/A	08-May-2024	03-Jun-2024	03-Jun-
5020321000	Procurement of Stainless preparation table	SOIT	No	NP-53.9 - Small Value Procurement	30-Apr-2024	03-May-2024	N/A	N/A	N/A	17-May-2024	N/A	17-May-2024	04-Jun-2024	04-Jun-
5060405099	Procurement of Microscope	CCJE	No	NP-53.9 - Small Value Procurement	20-May-2024	21-May-2024	N/A	N/A	N/A	28-May-2024	N/A	28-May-2024	13-Jun-2024	13-Jun-
5021203000	Procurement of Security Services (IB2024-03)	Admin	No	Competitive Bidding	16-May-2024	17-May-2024	27-May-2024	10-Jun-2024	10-Jun-2024	10-Jun-2024	13-Jun-2024	13-Jun-2024	21-Jun-2024	28-Jun-
50604040-99	Construction of Study Shed & Improvement of Lagoon (IB2024-04) (Re-Bidding)	Admin	No	Competitive Bidding	10-Jun-2024	11-Jun-2024	19-Jun-2024	01-Jul-2024	01-Jul-2024	01-Jul-2024	04-Jul-2024	04-Jul-2024	09-Jul-2024	16-Jul-
50604040-99	Repair/Rehabilitation of Potable Water Supply System (IB2024-05) (Re-Bidding)	Admin	No	Competitive Bidding	10-Jun-2024	13-Jun-2024	21-Jun-2024	03-Jul-2024	03-Jul-2024	03-Jul-2024	05-Jul-2024	05-Jul-2024	09-Jul-2024	16-Jul-
50604040-02	Repair/Rehabilitation of Physical Plant, Planning, and Research Innovation and Extension Office (IB2024-07)(Re-Bidding)	PPO, PDO & REI	No	Competitive Bidding	04-Jul-2024	08-Jul-2024	16-Jul-2024	29-Jul-2024	29-Jul-2024	30-Jul-2024	31-Jul-2024	31-Jul-2024	07-Aug-2024	16-Aug-
50604040-02	Repair/Rehabilitation and Construction of Comfort Rooms at Campus Administrator's Office, Administration Building & Audio Visual Room (Re-Bidding)	Admin, OCA & Lib.	No	Competitive Bidding	04-Jul-2024	08-Jul-2024	16-Jul-2024	29-Jul-2024	29-Jul-2024	30-Jul-2024	31-Jul-2024	31-Jul-2024	07-Aug-2024	16-Aug-
5060405003/5020321003	Procurement and Delivery of ICT Equipment & Semi-Expendable ICT Equipment (IB2024-08)	Var. PMOs	No	Competitive Bidding	23-Jul-2024	24-Jul-2024	01-Aug-2024	13-Aug-2024	13-Aug-2024	13-Aug-2024	16-Aug-24	16-Aug-2024	06-Sep-2024	13-Sep-
50299990-00	Procurement of Refill of Fire Extinguisher, fire extinguisher boxes, and purchase of fire extinguisher (new)	Var. PMOs	No	NP-53.9 - Small Value Procurement	13-Aug-2024	03-Sep-2024	N/A	N/A	N/A	11-Sep-2024	N/A	11-Sep-2024	09-Oct-2024	09-Oct-
5020311001	Procurement of Printed Journals and Printed Magazines	Library	No	NP-53.9 - Small Value Procurement	22-Aug-2024	17-Sep-2024	N/A	N/A	N/A	10-Nov-2024	N/A	10-Nov-2024	30-Oct-2024	30-Oct-
5021503000	Procurement for the Preventive Maintenance and Repair for Existing Nissan Urvan with Plate No. F3C074	GSO	No	NP-53.9 - Small Value Procurement	24-Sep-2024	10-Sep-2024	N/A	N/A	N/A	15-Oct-2024	N/A	15-Oct-2024	08-Nov-2024	08-Nov-


Total Allot
Total Contr
Total Savin

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contr Sign
ONGOING PROCUREMENT ACTIVITIES														
50203990-00	Procurement and Delivery of Other Supplies and Materials (IB2024-09)	Var PMOs	No	Competitive Bidding	15-Oct-2024	17-Oct-2024	25-Oct-2024	6-Nov-24	6-Nov-24	7-Nov-24	11-Nov-24	11-Nov-24	04-Dec-2024	13-Dec-
50203010-01/50203010-02	Procurement and Delivery of Office Supplies (IB2024-10) Re-Bidding	Var PMOs	No	Competitive Bidding	21-Nov-24	22-Nov-24	03-Dec-2024	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	27-Dec-
5020311001	Procurement of Library Textbooks	Library	No	NP-53.9 - Small Value Procurement	03-Dec-24	09-Dec-24	N/A	N/A	N/A	13-Dec-24	N/A	13-Dec-24	12/27/2024	12/28/
50203990-00	Procurement of Materials for Research entitled, :Prototyping and Testing of Mechanical Pastry Making System	REI	No	NP-53.9 - Small Value Procurement	03-Dec-24	09-Dec-24	N/A	N/A	N/A	19-Dec-24	N/A	19-Dec-24	12/27/2024	12/28/
5060405015	Library System (DLM) Support Maintenance and Subscription	Library	No	Direct Contracting	03-Dec-24	N/A	N/A	N/A	N/A	19-Dec-24	N/A	19-Dec-24	12/27/2024	12/28/
502120230 00	Procurement of Security Services (5 Guards) (IB2025-01)	Admin	Yes	Competitive Bidding	15-Oct-24	31-Oct-24	08-Nov-2024	20-Nov-24	20-Nov-24	21-Nov-24	25-Nov-24	26/112024	N/A	N/A
50203010-01	Procurement and Delivery of Office Supplies (IB2025-02)	Var PMOs	Yes	Competitive Bidding	21-Nov-24	22-Nov-24	03-Dec-2024	16-Dec-24	16-Dec-24	17-Dec-24	19-Dec-24	19/12/2024	N/A	N/A
Total														

Prepared by:



HAZEL A. ACADEMIA
 Procurement Officer
 BAC Secretariat

Recommended for Approval by:


LESTER L. LUCERO, LI.B., Ph.D.
 BAC Chairperson

Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining from the
		0.00			0.00										
N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00		239,715.00	239,715.00		3	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24		Awarded/On-going
N/A	Government of the Philippines (current year's budget)	406,998.00	406,998.00		395,602.00	395,602.00		3	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24		Awarded/On-going
N/A	Government of the Philippines (current year's budget)	119,988.00	119,988.00		106,850.00	106,850.00		N/A	N/A	N/A	N/A	N/A	N/A		Awarded/On-going
N/A	Government of the Philippines (current year's budget)	205,605.00	205,605.00		191,605.00	191,605.00		N/A	N/A	N/A	N/A	N/A	N/A		Awarded/On-going
N/A	Government of the Philippines (current year's budget)	90,800.00	90,800.00		90,800.00	90,800.00		N/A	N/A	N/A	N/A	N/A	N/A		Awarded/On-going
N/A	Government of the Philippines (current year's budget)	1,214,237.52	1,214,237.52		1,206,893.52	1,206,893.52		3	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		Awarded/On-going
N/A	Government of the Philippines (current year's budget)	199,885.00	199,885.00		199,665.00	199,665.00		3	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24		For Award
	Total Allotted Budget of On-going Procurement Activities	2,537,513.52	2,537,513.52		2,431,130.52	2,431,130.52									

APPROVED:


JOSELITO F. VILLARUZ., MD., Ph.D., FPPS
SUC President IV
 Head of the Procuring Entity