

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity?	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Delivery/Completion / Acceptance (if applicable)		
				Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																															
30203070-00	Procurement of Various Drugs and Medicines for Cancer Institute	Cancer Institute	Yes	Competitive Bidding	24-Oct-2024	07-Nov-2024	15-Nov-2024	27-Nov-2024	27-Nov-2024	06-Dec-2024	13-Dec-2024	13-Dec-2024	02-Jan-2025	15-Jan-25	18-Jan-2025	09-May-2025	04-May-2025	Government of the Philippines (current year's budget)	2,641,500.00	2,641,500.00		443,740.00	443,740.00		People's Grievance Office, COA & PCC	07-Nov-2024	07-Nov-2024	07-Nov-2024	15-Nov-2024	15-Nov-2024	
													02-Jan-2025	16-Jan-2025	28-Jan-2025	13-May-2025	15-May-2025					421,425.00	421,425.00								
													02-Jan-2025	20-Jan-2025	10-Mar-2025	11-Apr-2025	21-May-2025					915,500.00	915,500.00								
													02-Jan-2025	27-Jan-2025	17-Feb-2025	29-Apr-2025	29-Apr-2025					1,975,000.00	1,975,000.00								
30203080-00	Procurement of Various Supplies for Infection Prevention and Control Unit (IPCU)	IPCU	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	28-Nov-2024	10-Dec-2024	10-Dec-2024	18-Dec-2024	26-Dec-2024	26-Dec-2024	05-Jan-2025	20-Jan-2025	30-Jan-2025	18-Feb-25	15-Feb-25	Government of the Philippines (current year's budget)	6,007,000.00	6,007,000.00		952,820.00	952,820.00		People's Grievance Office, COA & PCC	20-Nov-2024	20-Nov-2024	20-Nov-2024	15-Dec-2024	25-Dec-2024	
													09-Jan-2025	20-Jan-2025	28-Jan-2025	01-Mar-25	04-Apr-25					333,337.00	333,337.00								
													09-Jan-2025	27-Jan-2025	17-Feb-2025	10-Feb-25	23-Feb-25					82,000.00	82,000.00								
													09-Jan-2025	22-Jan-2025	12-Feb-2025	11-Mar-25	14-Mar-25					1,644,844.95	1,644,844.95								
													09-Jan-2025	28-Jan-2025	18-Feb-2025	04-Apr-25	29-Apr-25					1,314,100.00	1,314,100.00								
													09-Jan-2025	20-Jan-2025	15-Jan-2025	15-Feb-25	21-Feb-25					268,971.00	268,971.00								
30203090-00	Procurement of Various Supplies for Infection Prevention and Control Unit (IPCU) (No bidding)	IPCU	Yes	Competitive Bidding	16-Nov-2024	31-Jan-2025	10-Feb-2025	26-Feb-2025	08-Feb-2025	17-Mar-2025	25-Mar-2025	15-Mar-2025	26-Mar-2025	15-Apr-2025	30-Apr-2025	11-Jun-25	10-Jan-25	Government of the Philippines (current year's budget)	1,332,940.00	1,332,940.00		615,450.00	615,450.00		People's Grievance Office, COA & PCC	31-Jan-2025	31-Jan-2025	31-Jan-2025	05-Mar-2025	05-Mar-2025	
													26-Mar-2025	15-Apr-2025	02-May-2025	04-May-25	08-May-25					262,500.00	262,500.00								
30203080-00	Procurement of Various Supplies for Infection Prevention and Control Unit (IPCU) (No bidding)	IPCU	Yes	Two-Stage Bidding	13-Nov-2024	27-Apr-2025	07-May-2025	13-May-2025	13-May-2025	15-May-2025	19-May-2025	19-May-2025	30-May-2025	20-Jun-2025	25-Jun-2025	02-Jul-2025	03-Jul-2025	Government of the Philippines (current year's budget)	198,400.00	198,400.00		198,400.00	198,400.00		People's Grievance Office, COA & PCC	29-Apr-2025	29-Apr-2025	29-Apr-2025	09-May-2025	09-May-2025	
<b>Total</b>																						<b>13,648,500.00</b>	<b>13,648,500.00</b>								
<b>Total Allotted Budget of Procurement Activities</b>																		<b>13,648,500.00</b>	<b>13,648,500.00</b>												
<b>Total Contract Price of Procurement Activities Conducted</b>																					<b>9,316,130.95</b>	<b>9,316,130.95</b>									
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>																		<b>4,332,369.05</b>													

<b>ONGOING PROCUREMENT ACTIVITIES</b>																															
Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (if applicable)
30203070-00	Procurement of Various Drugs and Medicines	Pharmacy	Yes	Competitive Bidding	01-Oct-2024	10-Oct-2024	18-Oct-2024	05-Nov-2024	25-Nov-2024	15-Nov-2024	28-Nov-2024	27/10/2024 & 28/10/2024	25-Jan-2025	19-Feb-2025	27-Feb-2025	09-Mar-2025	11-Jun-2025	Government of the Philippines (current year's budget)	27,882,497.00	27,882,497.00		415,525.00	415,525.00		People's Grievance Office, COA & PCC	10-Oct-2024	10-Oct-2024	10-Oct-2024	10-Nov-2024	12-Nov-2024	
													25-Jan-2025	24-Feb-2025	07-Mar-2025	11-Mar-2025	20-Mar-2025					386,400.00	386,400.00								
													16-Jan-2025	14-Feb-2025	05-Mar-2025	15-Mar-2025	18-Mar-2025					155,200.00	155,200.00								
													14-Jan-2025	11-Feb-2025	07-Mar-2025	22-Apr-2025	24-Apr-2025					270,000.00	270,000.00								
													14-Jan-2025	28-Feb-2025	26-Mar-2025								1,875,032.00	1,875,032.00							
													09-Feb-2025	21-Feb-2025	10-Mar-2025								5,938,410.00	5,938,410.00							
													24-Jan-2025	26-Feb-2025	14-Mar-2025	10-Jun-2025	13-Jun-2025					420,380.00	420,380.00								
													18-Jan-2025	20-Feb-2025	12-Mar-2025	20-Mar-2025	20-Mar-2025					460,200.00	460,200.00								
													27/10/2024 & 28/10/2024	08-Feb-2025	22-Mar-2025	23-Apr-2025							4,000,474.29	4,000,474.29							



Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity?	Actual Procurement Activities														Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Delivery/Completion / Acceptance (if applicable)		
				Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	
5001260-00	One Lot Supplying Labor for semi annual General Cleaning and Preventive Maintenance Service of Self Type Airconditioning Unit	Various Units	No	Competitive Bidding	20-Feb-2025	07-Mar-2025	17-Mar-2025	02-Apr-2025	07-Apr-2025	21-Apr-2025	23-Apr-2025	28-Apr-2025	30-Apr-25	23-May-2025	29-May-2025			Government of the Philippines (current year's budget)	875,000.00	875,000.00		436,150.00	168,160.00		People's Outreach of Iloilo, COA & POC	07-Mar-2025	07-Mar-2025	07-Mar-2025	08-Mar-2025	09-Apr-2025		
5020010-00	Procurement of Various Common Office Supplies-A	Various Units	No	Competitive Bidding	10-Feb-2025	10-Mar-2025	20-Mar-2025	02-Apr-2025	02-Apr-2025	08-Apr-2025	21-Jun-2025	21-Jun-2025	28-Apr-25	16-May-2025	28-May-2025			Government of the Philippines (current year's budget)	1,882,875.00	1,882,875.00		989,575.00	550,575.00		People's Outreach of Iloilo, COA & POC	30-Mar-2025	19-Mar-2025	19-Mar-2025	04-Apr-2025	04-Apr-2025		
5003890-00	Supply and Delivery of Various Household Supplies	Various Units	No	Competitive Bidding	27-Feb-2025	10-Mar-2025	21-Mar-2025	03-Apr-2025	03-Apr-2025	03-Apr-2025	25-Apr-2025	21-Apr-2025	22-Apr-25	10-May-2025	18-May-2025			Government of the Philippines (current year's budget)	4,000,000.00	4,000,000.00		400,000.00	1,649,000.00		People's Outreach of Iloilo, COA & POC	10-Mar-2025	10-Mar-2025	10-Mar-2025	18-Apr-2025	24-Apr-2025		
5001260-00	One Lot Delivery, Transport, Treatment and Dispose of Hospital Hazardous Waste	HOPE	No	Competitive Bidding	03-Mar-2025	10-Mar-2025	20-Mar-2025	02-Apr-2025	02-Apr-2025	08-Apr-2025	24-Apr-2025	28-Apr-2025	05-May-25	18-May-2025	22-Jun-2025			Government of the Philippines (current year's budget)	9,200,000.00	9,200,000.00		933,444.40	8,311,200.00		People's Outreach of Iloilo, COA & POC	20-Mar-2025	20-Mar-2025	20-Mar-2025	04-Apr-2025	04-Apr-2025		
5020280-00	Supply and Delivery of Various Medical Oxygen	MO - 07-Pharm. Ward	No	Competitive Bidding	23-Mar-2025	07-Apr-2025	15-Apr-2025	28-Apr-2025	28-Apr-2025	05-May-2025	15-May-2025	13-May-2025	27-May-25	30-May-2025	28-Jun-2025			Government of the Philippines (current year's budget)	4,291,300.00	4,291,300.00		3,108,650.00	3,185,650.00		People's Outreach of Iloilo, COA & POC	17-Apr-2025	07-Apr-2025	07-Apr-2025	23-Apr-2025	20-Apr-2025		
5020010-00	Printer, Access Service Subscription (12 month Subscription)	MOA	No	Competitive Bidding	03-Apr-2025	14-Apr-2025	22-Apr-2025	05-May-2025	05-May-2025	08-May-2025	15-May-2025	18-May-2025	15-May-25	08-Jun-2025			Government of the Philippines (current year's budget)	1,400,000.00	1,400,000.00					People's Outreach of Iloilo, COA & POC	14-Apr-2025	14-Apr-2025	14-Apr-2025	05-May-2025	10-May-2025			
5004000-11	Supply and Delivery of Various New Surgical CP Table	OR Complex	No	Competitive Bidding	07-May-2025	09-May-2025	13-May-2025	02-Jun-2025	22-Jun-2025	08-Jul-2025	18-Jul-2025	18-Jul-2025	16-Jul-2025	18-Jul-2025			Government of the Philippines (current year's budget)	14,000,000.00		14,000,000.00					People's Outreach of Iloilo, COA & POC	09-May-2025	09-May-2025	09-May-2025	20-Jun-2025	04-Jun-2025		
5004000-11	Supply and Delivery of Various Medical Equipment	OR Complex & Rehab Medicine	No	Competitive Bidding	07-May-2025	09-May-2025	19-May-2025	09-Jun-2025	09-Jun-2025	17-Jun-2025	28-Jul-2025	28-Jul-2025	24-Jul-2025	24-Jul-2025			Government of the Philippines (current year's and continuing budget)	5,176,000.00		5,176,000.00					People's Outreach of Iloilo, COA & POC	20-May-2025	20-May-2025	20-May-2025	11-Jun-2025	18-Jun-2025		
5004000-11	Supply and Delivery of Various Medical Equipment (Rehab Med)	OR Complex & Rehab Medicine	No	Competitive Bidding	07-May-2025	26-Jun-2025	06-Jul-2025	18-Jul-2025	18-Jul-2025									Government of the Philippines (current year's and continuing budget)	0.00													
5004000-11	Supply and Delivery of Various Equipment for Microbiology	Microbiology	No	Competitive Bidding	15-May-2025	19-May-2025	27-May-2025	09-Jun-2025	29-Jun-2025	17-Jul-2025	24-Jul-2025	24-Jul-2025	24-Jul-2025	24-Jul-2025			Government of the Philippines (current year's budget)	7,000,000.00		7,000,000.00					People's Outreach of Iloilo, COA & POC	19-May-2025	19-May-2025	19-May-2025	18-Jun-2025	17-Jun-2025		
5020280-00	Supply and Delivery of Various Operating Room Supplies	OR Complex & Rehab Medicine	No	Competitive Bidding	15-May-2025	16-May-2025	27-May-2025	11-Jun-2025	11-Jun-2025	17-Jun-2025	28-Jul-2025	28-Jul-2025	24-Jul-2025	24-Jul-2025			Government of the Philippines (current year's budget)	2,795,000.00	2,795,000.00						People's Outreach of Iloilo, COA & POC	19-May-2025	19-May-2025	19-May-2025	18-Jun-2025	14-Jun-2025		
5020010-00	Supply and Delivery of Various Medical Supplies	Various Units	No	Competitive Bidding	20-May-2025	06-Jun-2025	17-Jun-2025	30-Jun-2025	30-Jun-2025									Government of the Philippines (current year's budget)	3,414,500.00	3,414,500.00					People's Outreach of Iloilo, COA & POC	06-Jun-2025	06-Jun-2025	06-Jun-2025				
5004000-11	Supply and Delivery of Various Medical Equipment-A	Various Units	No	Competitive Bidding	28-May-2025	28-Jun-2025	28-Jun-2025	08-Jul-2025	08-Jul-2025									Government of the Philippines (current year's and continuing budget)	4,830,000.00		4,830,000.00					People's Outreach of Iloilo, COA & POC	19-Jun-2025	19-Jun-2025	19-Jun-2025			
5004000-10	One Lot Supplying Labor, Materials, Installation, Testing and Commissioning of Airconditioning Units	Various Units	No	Competitive Bidding	27-Jun-2025	20-Jul-2025	01-Aug-2025	14-Aug-2025	14-Aug-2025									Government of the Philippines (current year's and continuing budget)	1,000,000.00		2,000,000.00					People's Outreach of Iloilo, COA & POC	20-Jul-2025	20-Jul-2025	20-Jul-2025			

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity?	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Delivery / Completion / Acceptance (If applicable)										
				Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual								
Total Allotted Budget of On-going Procurement Activities															137,446,979.00	135,841,979.00	11,605,000.00	57,814,334.14	57,814,334.14	0.00																			

Prepared by:

  
**JULIUS L. JUANITO**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**PATRICIA P. TUPAS, DDM**  
 BAC Chairperson

APPROVED:

  
**JOSELITO F. VILLARUZ, M.D., Ph.D., FPPS**  
 SUC President IV/Head of the Procuring Entity



**West Visayas State University Medical Center Procurement Monitoring Report for Alternative Mode of Procurement as of June 30, 2025**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance		
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																		
50203990-00	Procurement of WWSU T-shirt for U-Week	HRMO	No	NP-53.9 - Small Value Procurement	20-01-2025	22-01-2025									24-01-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025	Government of the Philippines (current year's budget)	451,550.00	451,550.00		287,350.00	287,350.00								Completed
50203990-00	Procurement of WWSU T-shirt for U-Week	HRMO	No	NP-53.9 - Small Value Procurement	20-01-2025	22-01-2025									28-01-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025	Government of the Philippines (current year's budget)	243,650.00	243,650.00		155,050.00	155,050.00								Completed	
50203210-03	Procurement of Various Semi-Expendable ICT Equipment - A	IMRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	21-01-2025	23-01-2025									13-02-2025	21-02-2025	21-02-2025	20-03-2025	10-03-2025	Government of the Philippines (current year's budget)	500,000.00	500,000.00		22,000.00	22,000.00								Completed	
	Procurement of Various Semi-Expendable ICT Equipment - B														13-02-2025	21-02-2025	21-02-2025	08-05-2025	08-05-2025	Government of the Philippines (current year's budget)	0.00			69,250.00	69,250.00								Completed	
	Procurement of Various Semi-Expendable ICT Equipment - C														13-02-2025	20-03-2025	20-03-2025	07-04-2025	07-04-2025	Government of the Philippines (current year's budget)	0.00			94,600.00	94,600.00								Completed	
50203080-05	Procurement of Bonding Agent, One Step, 2.5-3ml, etc. - B	DENTAL UNIT	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	10-02-2025	14-02-2025									26-02-2025	10-03-2025	10-03-2025	23-03-2025	23-03-2025	Government of the Philippines (current year's budget)	93,560.00	93,560.00		3,345.00	3,345.00								Completed	
	Procurement of Bonding Agent, One Step, 2.5-3ml, etc. - C														26-02-2025	05-03-2025	05-03-2025	20-03-2025	20-03-2025	Government of the Philippines (current year's budget)	0.00			10,606.00	10,606.00								Completed	
	Procurement of Bonding Agent, One Step, 2.5-3ml, etc. - D														26-02-2025	04-03-2025	04-03-2025	13-03-2025	13-03-2025	Government of the Philippines (current year's budget)	0.00			66,260.00	66,260.00								Completed	
50203950-00	Procurement of Executive Office Chair and Clerical Office Chair - A	FINANCE DIVISION	No	NP-53.9 - Small Value Procurement	20-02-2025	20-02-2025									05-03-2025	10-03-2025	10-03-2025	02-05-2025	02-05-2025	Government of the Philippines (current year's budget)	77,000.00	77,000.00		59,400.00	59,400.00								Completed	
	Procurement of Executive Office Chair and Clerical Office Chair - B														05-03-2025	10-03-2025	10-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	0.00			16,500.00	16,500.00								Completed	
50203080-00	Procurement of Various Medical & Surgical Supplies - A	PERINATAL COMPLEX	No	NP-53.9 - Small Value Procurement	11-11-2024	02-06-2025									05-03-2025	14-03-2025	11-03-2025	27-03-2025	27-03-2025	Government of the Philippines (current year's budget)	440,000.00	440,000.00		200,000.00	200,000.00								Completed	
	Procurement of Various Medical & Surgical Supplies - B														05-03-2025	11-03-2025	11-03-2025	20-03-2025	20-03-2025	Government of the Philippines (current year's budget)	0.00			117,600.00	117,600.00								Completed	
	Procurement of Various Medical & Surgical Supplies - C														05-03-2025	13-03-2025	13-03-2025	03-06-2025	03-06-2025	Government of the Philippines (current year's budget)	0.00			59,940.00	59,940.00								Completed	
50213050-99	One Lot Preventive Maintenance Servicing for Generator 182, and ATS 182	EFMS	No	NP-53.9 - Small Value Procurement	10-02-2025	13-02-2025									20-02-2025	03-03-2025	03-03-2025	27-03-2025	27-03-2025	Government of the Philippines (current year's budget)	500,000.00	500,000.00		500,000.00	500,000.00								Completed	
50213050-99	2025 PREVENTIVE MAINTENANCE OF TRANSFORMERS, CIRCUIT BREAKERS & ATS	EFMS	No	NP-53.9 - Small Value Procurement	10-03-2025	14-03-2025									20-03-2025	04-04-2025	04-04-2025	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	365,000.00	365,000.00		315,000.00	315,000.00								Completed	
50203990-00	Procurement of Various Unen Supplies - A	UNEN SECTION	No	NP-53.9 - Small Value Procurement	21-03-2025	23-03-2025									23-04-2025	05-05-2025	05-05-2025	17-06-2025	11-06-2025	Government of the Philippines (current year's budget)	310,000.00	310,000.00		203,920.00	203,920.00								Completed	
	Procurement of Various Unen Supplies - B														23-04-2025	30-04-2025	30-04-2025	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	0.00			44,000.00	44,000.00								Completed	
50203180-01	Procurement of ErVision FLEX Mini Kit, High pH, etc.	HISTOPATH SECTION	No	Direct Contracting	03-02-2025										N/A	06-02-2025	06-02-2025	27-05-2025	27-05-2025	Government of the Philippines (current year's budget)	830,822.00	830,822.00		823,644.00	823,644.00								Completed	







West Visayas State University Medical Center Procurement Monitoring Report for Alternative Mode of Procurement as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf	Eligibility Check		Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance		
50203580-00	Procurement of Various Supplies for IPCU	IPCU	Yes	NP-SS.1 Two Failed Biddings	19-11-2023									21-05-2025	03-09-2025	03-06-2025		00-01-1900	Government of the Philippines (current year)	198,450.00	198,450.00		198,450.00	198,450.00										On-going Procurement Process
50203050-00	Procurement of Various Supplies for CSSD - B	CSSD	Yes	NP-SS.1 Two Failed Biddings	16-12-2024									21-05-2025	02-06-2025	02-06-2025		00-01-1900	Government of the Philippines (current year)	231,100.00	231,100.00		166,000.00	166,000.00									On-going Procurement Process	
<b>Total</b>															Total Allotted Budget of On-going Procurement Activities						15,732,798.24	14,431,360.24	1,301,438.00	12,900,195.00	11,389,195.00	901,000.00								

Prepared by:

  
**JULIUS L. JUANITO**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**PATRICIA P. TUPAS, D.D.M.**  
 BAC Chairperson

APPROVED:

  
**JOSELITO F. VILLARUZ, M.D., Ph.D., FPPS**  
 SUC President IV/Head of Procuring Entity 