

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																		
50212030	Procurement of Security Services (Four Security Guards)	CSS	Yes	Competitive Bidding	22-10-2024	25-10-2024	04-11-2024	18-11-2024	18-11-2024	19-11-2024	21-11-2024	21-11-2024	02-01-2025	02-01-2025	03-01-2025	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)
10605030	Rehabilitation of Network Infrastructure	CIS	No	Competitive Bidding	10-04-2025	22-04-2025	30-04-2025	16-05-2025	16-05-2025	19-05-2025	22-05-2025	22-05-2025	27-05-2025	03-06-2025	09-06-2025	11-08-2025	11-08-2025	Government of the Philippines (current year's budget)
10605030/10405030	Procurement of ICT-Related Supplies and Equipment (Re-bidding of IB No. 2025-06)	Various PMOs	No	Competitive Bidding	22-04-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	26-06-2025	27-06-2025	02-07-2025	09-07-2025	14-07-2025	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
10605030/10405030	Procurement of ICT Equipment and Software	Various PMOs	No	Competitive Bidding	22-04-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	07-07-2025	07-07-2025	09-07-2025	24-07-2025	25-07-2025	18-09-2025	18-09-2025	Government of the Philippines (current year's budget)
10406010	Procurement of Semi-Expendable Furniture and Fixtures	Various PMOs	No	NP-53.9 - Small Value Procurement	03-06-2025	06-06-2025	N/A	N/A	13-06-2025	N/A	N/A	13-06-2025	26-06-2025	26-06-2025	26-06-2025	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)

**Total Allotted Budget of Procurement Activities**  
**Total Contract Price of Procurement Activities Conducted**  
**Total Savings (Total Allotted Budget - Total Contract Price)**

<b>ONGOING PROCUREMENT ACTIVITIES</b>																		

**Total Allotted Budget of On-going Procurement Activities**


ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
860,000.00	860,000.00	-	859,858.03	859,858.03	-	MS. MENCHIE B. LACAO (COA), MSGR. MELITON OSO (GRAFTWATCH), & TSg JUN REY PERASOL (PA)	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024	
400,000.00	-	400,000.00	337,291.00	-	337,291.00	MS. MENCHIE B. LACAO (COA), MSGR. MELITON OSO (GRAFTWATCH), & MR. GOMERCINDO CARISMA, JR. (CCC)	22-04-2025	22-04-2025	22-04-2025	22-04-2025	22-04-2025	
631,967.00	196,267.00	435,700.00	590,000.00	280,219.00	309,781.00	MS. MENCHIE B. LACAO (COA), MSGR. MELITON OSO (GRAFTWATCH), & MR. GOMERCINDO CARISMA, JR. (CCC)	30-05-2025	30-05-2025	30-05-2025	30-05-2025	30-05-2025	
696,000.00	365,500.00	330,500.00	622,162.00	622,162.00	-	MS. MENCHIE B. LACAO (COA), MSGR. MELITON OSO (GRAFTWATCH), & MR. GOMERCINDO CARISMA, JR. (CCC)	30-05-2025	30-05-2025	30-05-2025	30-05-2025	30-05-2025	
342,931.18	342,931.18	-	322,773.00	322,773.00	-	N/A	N/A	N/A	N/A	N/A	N/A	
<b>2,930,898.18</b>	<b>1,764,698.18</b>	<b>1,166,200.00</b>										
<b>198,814.15</b>			<b>2,732,084.03</b>	<b>2,085,012.03</b>	<b>647,072.00</b>							
0.00	0.00	0.00	0.00	0.00	0.00							

Prepared by:




**MARGIE A. CALAR**  
BAC Secretariat

Recommended for Approval by:



**DINNA JOY P. OTAYDE**  
BAC Chairperson

APPROVED:



**JOSELITO F. VILLARUZ, MD, PhD, FPPS**  
Head of the Procuring Entity