

Procurement Monitoring Report as of June 30, 2026

										Actual Procurement Activities													Source of Funds				
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement																							
					Prc-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance										
COMPLETED PROCUREMENT ACTIVITIES																											
5021203000	Procurement of Twelve (12) Security Personnel for the period of January 1, 2026 to December 31, 2026.	Security Unit	Yes	Competitive Bidding	20-10-2025	26-11-2025	12-05-2025	19-12-2025	19-12-2025	22-12-2025	29-12-2025	26-12-2025	07-01-2026	09-01-2026	12-01-2026				Government of the Philippines (current year's budget)								
5020222001	Procurement of Various Semi-Expendable Furniture and Fixtures FY 2026	CCA	Yes	Competitive Bidding	21-11-2025	28-11-2025	12-09-2025	23-12-2025	23-12-2025	23-12-2025	29-12-2025	26-12-2025	09-01-2026	16-01-2026	19-01-2026	24-01-2026	24-02-2026	24-02-2026	Government of the Philippines (current year's budget)								
5020321003	Procurement of Various Semi-Expendable ICT FY 2026	MIS	Yes	Competitive Bidding	21-11-2025	22-01-2026	30-01-2026	02-12-2026	02-12-2026	18-02-2026	18-02-2026	20-02-2026	26-02-2026	29-02-2026	02-03-2026	19-03-2026	19-03-2026	Government of the Philippines (current year's budget)									
5021101000	To procure a payment for legal counsel services for FY 2026 (January 1, 2026 to December 31, 2026)	AO	Yes	NP-53.7 Highly Technical Consultants	28-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-01-2026	15-01-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)									
5021309099	Procurement for replacement of photocopiers defective power supply board for the use of Registrar's Office.	Registrar	No	NP-53.9 - Small Value Procurement	22-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-02-2026	26-02-2026	N/A	26-03-2026	26-03-2026	Government of the Philippines (current year's budget)									
	Procurement of Vehicle Rental to transport participants and facilitators for WVSU - University Days 2026 at WVSU-Main Campus on January 26-30, 2026.	Cultural Affairs	No	NP-53.9 - Small Value Procurement	22-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2026	23-01-2026	N/A	N/A	02-03-2026	Government of the Philippines (current year's budget)									
	Procurement of Professional Service Provider for Guidance Counsel and Contemporary Dance for University Days 2026 on January 27-30, 2026.	Cultural Affairs	No	NP-53.7 Highly Technical Consultants	22-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2026	26-01-2026	N/A	02-03-2026	02-03-2026	Government of the Philippines (current year's budget)									
5020399000	Procurement of materials for the Forestry Days 2026 on February 19-20, 2026.	FSC	No	NP-53.9 - Small Value Procurement	03-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-02-2026	13-02-2026	N/A	17-02-2026	17-02-2026	Government of the Philippines (current year's budget)									
5029901000	Procurement of Stacks for the Forestry Days 2026 on February 19-20, 2026	FSC	No	NP-53.9 - Small Value Procurement	03-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	20-02-2026	20-02-2026	Government of the Philippines (current year's budget)									
5020399000	Procurement of Materials (PVC Pipe, Fabrication and Primer Stick) for the GC-AWD Project.	GC-AWD	No	NP-53.9 - Small Value Procurement	20-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	04-03-2026	N/A	20-03-2026	30-03-2026	Government of the Philippines (current year's budget)									
Special Project 5020399000	To purchase materials for the research Green Carbon - Alternata Weeting and Dring (AWD) Project	Research	No	NP-53.9 - Small Value Procurement	27-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-03-2026	07-03-2026	N/A	20-05-2026	20-05-2026	Government of the Philippines (current year's budget)									
Special Project 5020301002	Procurement of Office Supplies covering the period of January - March 2026 for Green Carbon - AWD Project.	Research	No	NP-53.9 - Small Value Procurement	27-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-04-2026	21-04-2026	N/A	20-05-2026	20-05-2026	Government of the Philippines (current year's budget)									
	Procurement of psychological test materials as part of guidance materials services intended for students use.	Guidance	No	NP-53.9 - Small Value Procurement	20-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2026	04-03-2026	N/A	19-03-2026	19-03-2026	Government of the Philippines (current year's budget)									

ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APF)
Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (If applicable)	
2,900,000.00	2,900,000.00		2,889,452.74	2,889,452.74		Atty. Robert A. Peralta/Dr. Manchie B. Lacer, Mgr. Neilson B. Oso	05-12-2025	05-12-2025	05-12-2025	05-12-2025	05-12-2025		
203,803.00	203,803.00		203,740.00	203,740.00		Atty. Robert A. Peralta/Dr. Manchie B. Lacer, Mgr. Neilson B. Oso	28-11-2025	28-11-2025	28-11-2025	28-11-2025	28-11-2025		
200,000.00	200,000.00		190,000.00	190,000.00		Atty. Robert A. Peralta/Dr. Manchie B. Lacer, Mgr. Neilson B. Oso	22-01-2026	22-01-2026	22-01-2026	22-01-2026	22-01-2026		
80,000.00	80,000.00		80,000.00	80,000.00									
14,000.00	14,000.00		10,200.00	10,200.00									
21,000.00	21,000.00		21,000.00	21,000.00									
65,000.00	65,000.00		65,000.00	65,000.00									
2,475.00	2,475.00		2,421.00	2,421.00									
1,800.00	1,800.00		1,800.00	1,800.00									
20,925.00	20,925.00		20,925.00	20,925.00									
52,599.96	52,599.96		52,599.96	52,599.96									
24,905.00	24,905.00		24,890.00	24,890.00									
15,400.00	15,400.00		14,700.00	14,700.00									

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds		
					Pre-Proc Conference	Aids/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	
Special Project 5029903000	Procurement of Food for participants and guests during the RAISE Western Visayas Innovators to Entrepreneurs on February 20, 2026, and Session 1 – Agrifish Junction: Empowering Innovators for Entrepreneurial Ventures scheduled on February 18-20, 2026.	RAISE	No	NP-53.9 Agency-to-Agency	16-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2026	18-02-2026	N/A	20-02-2026	20-02-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of Council Uniform to be used in activities/events of the Agriculture Student Council.	ASC	No	NP-53.9 - Small Value Procurement	27-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	28-02-2026	28-02-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of Sublimation Polyester for the officers of Forestry Student Council (FSC).	FSC	No	NP-53.9 - Small Value Procurement	11-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-06-2026	08-06-2026	N/A	17-06-2026	17-06-2026	Government of the Philippines (current year's budget)
Special Project 502052001	Procurement of Communication Logo Cards for the effective and continuous communication of the Research Assistants to the Project Leader and Farmers in the GC1 - AWD Project.	Green Carbon - AWD Project	No	NP-53.9 - Small Value Procurement	11-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2026	07-05-2026	N/A	08-05-2026	08-05-2026	Government of the Philippines (current year's budget)
Special Project 5020903000	Procurement of food for the farmers during the Farmer's Orientation Sessions of the Green Carbon-Alternate Wetland and Drying (AWD) Project.	Green Carbon - AWD Project	No	NP-53.9 - Small Value Procurement	23-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	14-04-2026	14-04-2026	Government of the Philippines (current year's budget)
Special Project 5029903000	Procurement of food for the Farmer's Field Day of the Green Carbon - Alternate Wetland and Drying (AWD) Project.	Green Carbon - AWD Project	No	NP-53.9 - Small Value Procurement	23-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	06-04-2026	06-04-2026	Government of the Philippines (current year's budget)
Special Project 5029903000	Procurement of food for the farmers during the Trainings facilitated by Project Personnel of Green Carbon - AWD Project.	Green Carbon - AWD Project	No	NP-53.9 - Small Value Procurement	23-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	26-03-2026	26-03-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of Council Uniform to be used in activities/events of the Agriculture and Forestry Student Council.	AFSC	No	NP-53.9 - Small Value Procurement	31-03-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2026	07-05-2026	N/A	21-05-2026	21-05-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of Council Uniform, and guest speakers for AFSC Student Leadership Development Program 2026 at WVSU-CAF on April 7-8, 2026.	AFSC	No	NP-53.9 - Small Value Procurement	01-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	08-04-2026	08-04-2026	Government of the Philippines (current year's budget)
	Procurement of Tarpaulin for Agriculture Days 2026 on April 13-15, 2026.	ASC	No	NP-53.9 - Small Value Procurement	04-07-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	10-04-2026	10-04-2026	Government of the Philippines (current year's budget)
	ID Lanes for AFSC facilities and participants for AFSC Student Leadership Development Program 2026 at WVSU-CAF on April 7-8, 2026.	AFSC	No	NP-53.9 - Small Value Procurement	01-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	6/4/2026	6/4/2026	Government of the Philippines (current year's budget)
5029903000	Procurement of snacks for the resource speaker, LEA, parents, participants, facilities, faculty and staff for Agriculture Days 2026.	ASC	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-04-2026	10-04-2026	N/A	15-04-2026	15-04-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of fruits and candies for Agriculture Days 2026 on April 13-15, 2026.	ASC	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-04-2026	10-04-2026	N/A	15-04-2026	15-04-2026	Government of the Philippines (current year's budget)
	Procurement of materials for Agriculture Days 2026 on April 14-15, 2026.	ASC	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	10-04-2026	10-04-2026	Government of the Philippines (current year's budget)

ABC (PHP)		Contract Cost (PHP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
22,000.00	22,000.00		22,000.00	22,000.00									
14,400.00	14,400.00		11,648.00	11,648.00									
8,000.00	8,000.00		8,000.00	8,000.00									
30,000.00	30,000.00		27,000.00	27,000.00									
45,000.00	45,000.00		44,775.00	44,775.00									
24,930.00	24,930.00		24,746.00	24,746.00									
30,000.00	30,000.00		29,800.00	29,800.00									
11,050.00	11,050.00		11,050.00	11,050.00									
32,400.00	32,400.00		32,400.00	32,400.00									
5,800.00	5,800.00		3,950.00	3,950.00									
7,490.00	7,490.00		6,898.00	6,898.00									
24,975.00	24,975.00		24,975.00	24,975.00									
1,600.00	1,600.00		1,600.00	1,600.00									
2,190.00	2,190.00		2,099.00	2,099.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds		
					Pre-Proc Conference	Advs/Post of IF	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signed	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	
502399000/ 5020301002	Procurement of supplies for Agriculture Days 2026 on April 13-15, 2026.	ASC	No	NP-53.9 - Small Value Procurement	01-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	10-04-2026	10-04-2026	Government of the Philippines (current year's budget)
502399000	Procurement of Gine Cloth for Agriculture Days 2026 on April 13-15, 2026.	ASC	No	NP-53.9 - Small Value Procurement	01-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	10-04-2026	10-04-2026	Government of the Philippines (current year's budget)
Special Project 5020321003	Procurement of ICT Equipment (Laptop, Projector, and Printer) to support data management, training, reports, and various community engagement activities at GCI-ANDO Project.	Green Carbon - ANDO Project	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2026	07-05-2026	N/A	28-05-2026	28-05-2026	Government of the Philippines (current year's budget)
5021306001	Procurement of preventive maintenance of Toyota Hilux: resurface rotor disc to eliminate brake pulsation/vibration and replacement of recommended parts to restore function and reliability.	GSO	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-04-2026	27-04-2026	N/A	20-05-2026	20-05-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of food for the healing of the Council of NSTP Educators in Region VI (CHER-6) on April 15, 2026 at WVSU-CAF.	NSTP	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2026	14-04-2026	N/A	15-04-2026	15-04-2026	Government of the Philippines (current year's budget)
5021306001	Procurement of preventive maintenance of M350: replacement of damaged winchfield and expired tint.	GSO	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2026	07-05-2026	N/A	13-05-2026	13-05-2026	Government of the Philippines (current year's budget)
5021304002	Procurement of carpentry, plumbing, and electrical supplies for regular maintenance work of WVSU-CAF.	GSO	No	NP-53.9 - Small Value Procurement	04-07-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07/05/2026	07/05/2026	N/A	21-05-2026	21-05-2026	Government of the Philippines (current year's budget)
	Procurement of WVSU AE Test Questionnaires for WVSU-CAF Admission Examination on March 8, 2026.	Registrar	No	Direct Contracting	27-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2026	06-03-2026	N/A	07/2026	07/2026	Government of the Philippines (current year's budget)
	Procurement of Catering Services for the 24 days Pope Rescue Training to be conducted by NSTP and CORRMO on April 29-30, 2026.	CORRMO	No	NP-53.9 - Small Value Procurement	07-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2026	16-04-2026	N/A	30-04-2026	30-04-2026	Government of the Philippines (current year's budget)
5023990000	Procurement of Diploma Jacket with WVSU-CAF Logo for 2026 graduates.	Registrar	No	NP-53.9 - Small Value Procurement	27-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2026	07-05-2026	N/A	13-05-2026	13-05-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of food for facilitators during the AFSC Election for A.Y. 2026-2027.	OSA	No	NP-53.9 - Small Value Procurement	23-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-04-2026	27-04-2026	N/A	28-04-2026	28-04-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of food during the Bloodletting Activity on May 2, 2026.	NSTP	No	NP-53.9 - Small Value Procurement	27-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2026	26-04-2026	N/A	04-05-2026	04-05-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of food during the NSTP Graduation on May 26, 2026.	NSTP	No	NP-53.9 - Small Value Procurement	27-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	28-05-2026	28-05-2026	Government of the Philippines (current year's budget)

ABC (PHP)		Contract Cost (PHP)				Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance/ (If applicable)	
34,577.25	34,577.25		34,081.25	34,081.25									
1,500.00	1,500.00		1,440.00	1,440.00									
80,000.00	80,000.00		77,475.00	77,475.00									
80,279.15	80,279.15		79,879.15	79,879.15									
13,500.00	13,500.00		13,500.00	13,500.00									
36,700.00	36,700.00		23,400.00	23,400.00									
150,000.00	150,000.00		148,411.00	148,411.00									
18,900.00	18,900.00		18,675.00	18,675.00									
14,400.00	14,400.00		14,400.00	14,400.00									
53,000.00	53,000.00		53,000.00	53,000.00									
5,805.00	5,805.00		5,805.00	5,805.00									
5,400.00	5,400.00		5,400.00	5,400.00									
14,760.00	14,760.00		14,760.00	14,760.00									

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	
					Pre-Pric Conference	Add/Post of 18	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance
5029903000	Procurement of food for the faculty, staff, guests, and panel of evaluators for the 2026 Research Symposium on May 4, 2026	Forestry	No	NP-53.9 - Small Value Procurement	27-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-05-2026	04-05-2026	N/A	04-05-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of food for the faculty, staff, guests, and panel of evaluators for the 2026 Research Symposium on May 4, 2026	Agriculture	No	NP-53.9 - Small Value Procurement	27-04-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-05-2026	04-05-2026	N/A	04-05-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of medals for 2026 Recognition and Graduation	Registrar	No	NP-53.9 - Small Value Procurement	12-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2026	20-05-2026	N/A	19-05-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of Certificate Holder for 2026 Academic Awards	Registrar	No	NP-53.9 - Small Value Procurement	12-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2026	20-05-2026	N/A	21-05-2026	Government of the Philippines (current year's budget)
5029903000	Procurements of materials for the repair of the ceiling at the Director's Office for the College of Agriculture	College of Agriculture	No	NP-53.9 - Small Value Procurement	12-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2026	04-06-2026	N/A	17-06-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of Diploma for Undergraduate and Graduate School Programs for 2026 Graduation day	Registrar	No	NP-53.9 - Small Value Procurement	12-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2026	20-05-2026	N/A	21-05-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of materials to be used in Sandbagging 2026 on May 25, 2026 at WVSU-CAF	Protection	No	NP-53.9 - Small Value Procurement	12-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2026	20-05-2026	N/A	21-05-2026	Government of the Philippines (current year's budget)
5020399000	Procurement for the Rental of LED Wall, Lights and Sound System with back-up Generator for Recognition and Graduation Program	Graduate	No	NP-53.9 - Small Value Procurement	12-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2026	20-05-2026	N/A	25-05-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of Silver Pin and Gold Ring for entitled WVSU-CAF Faculty and Staff at WVSU PRAISE 2025	HRMO	No	NP-53.9 - Small Value Procurement	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2026	11-06-2026	N/A	15-06-2026	Government of the Philippines (current year's budget)
5020399000	Procurement of Plaques for WVSU CAF Faculty and Staff Service Awardee 2025	HRMO	No	NP-53.9 - Small Value Procurement	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2026	11-06-2026	N/A	15-06-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of Lease of Venue with provision of Food (Dinner Buffet) for WVSU PRAISE 2026 on June 15, 2026	HRMO	No	NP-53.9 - Small Value Procurement	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-06-2026	15-06-2026	N/A	15-06-2026	Government of the Philippines (current year's budget)
5029903000	To purchase food for Judges/ facilitator/participants during DEKO DAY of the SeedSprout Incubation Bootcamp July 1, 2026	PRAISE Project	No	NP-53.9 - Small Value Procurement	18-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2026	24-06-2026	N/A	01-07-2026	Government of the Philippines (current year's budget)
5029903000	Procurement of meals for snacks and lunch for the Graduate School Entrance Examination and Interview	Graduate School	No	NP-53.9 - Small Value Procurement	22-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2026	24-06-2026	N/A	29-06-2026	Government of the Philippines (current year's budget)
Total Approved Budget of Procurement Activities																		
Total Contract Price of Procurement Activities Considered																		
Total Savings (Total Approved Budget - Total Contract Price)																		

Total Approved Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Approved Budget - Total Contract Price)

ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)	
5,000.00	5,000.00		5,000.00	5,000.00									
17,600.00	17,600.00		17,600.00	17,600.00									
20,800.00	20,800.00		19,500.00	19,500.00									
31,500.00	31,500.00		30,600.00	30,600.00									
7,528.20	7,528.20		7,497.00	7,497.00									
11,565.00	11,565.00		11,565.00	11,565.00									
13,695.00	13,695.00		13,495.00	13,495.00									
45,400.00	45,400.00		45,000.00	45,000.00									
120,900.00	120,900.00		120,300.00	120,300.00									
3,000.00	3,000.00		2,500.00	2,500.00									
7,200.00	7,200.00		7,200.00	7,200.00									
12,750.00	12,750.00		12,750.00	12,750.00									
5,310.00	5,310.00		5,310.00	5,310.00									
4,672,815.35	4,672,815.35	0.00	4,676,222.10	4,616,222.10	0.00								
55,585.16													

Actual Procurement Activities														Source of Funds					
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Ack./Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	
ONGOING PROCUREMENT ACTIVITIES																			
5020304000	Procurement of Feeds of Livestock FY 2026 (EPA)	RSU	Yes	Competitive Bidding	20-10-2025	19-11-2025	27-11-2025	12-09-2025	12-09-2025	12-10-2025	19-12-2025	22-12-2025	09-01-2026	01-2026	01-2026	N/A	N/A	Government of the Philippines (current year's budget)	
5020303000	To purchase internet subscription to provide internet inside the WVSU - CAF Campus	MIS	No	Direct Contracting	27-02-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
		Various Offices	No	NP-53.9 - Small Value Procurement	04-06-2026	09-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026				Government of the Philippines (current year's budget)	
5060405003	Procurement of consolidated ICT Equipment of Various Offices of WVSU-CAF FY 2026.	Various Offices	No	NP-53.9 - Small Value Procurement	12-05-2026	09-01-2026	N/A	N/A	N/A	N/A	N/A	N/A	15-06-2026	15-06-2026				Government of the Philippines (current year's budget)	
5020399000	Procurement of Tarpaulin for the 2025 ALE Pastors.	ACA	No	NP-53.9 - Small Value Procurement	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026				Government of the Philippines (current year's budget)	
5060405003	Procurement of equipment and supplies to maintain and upgrade the ICT Infrastructure for Digitalization.	MIS	No	NP-53.9 - Small Value Procurement	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026				Government of the Philippines (current year's budget)	
	Procurement of Library Firms - Book Card for Library.	Library	No	Direct Contracting	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026				Government of the Philippines (current year's budget)	
5020399000	Procurement of Office Supplies for the RAISE Project for printing-related documents.	RAISE Project	No	NP-53.9 - Small Value Procurement	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-07-2026	15-07-2026				Government of the Philippines (current year's budget)	
	To purchase Agricultural and Marine Supplies to be used for the 1st and 2nd cropping FY 2026	RSU	No	NP-53.9 - Small Value Procurement	04-06-2026	09-06-2026	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
	Procure 12 sacks of organic rice seedling native chickens and layer chickens for the research study. Semen quality of Philippine Native Chickens. Its fertilizing	Research	No	NP-53.9 - Small Value Procurement	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
	Procurement of materials in the installation of Solar Streetlights in the campus road and academic building area	CPRO	No	NP-53.9 - Small Value Procurement	18-06-2026	23-06-2026	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
	Procurement of a concrete fence for Container Van Storage Office and accessories necessary to complete the installation	CPRO	No	NP-53.9 - Small Value Procurement	18-06-2026	23-06-2026	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
5020399000	To procure the component items of the Sharp AR - 7042 photocopier for replacement and maintenance	ACA	No	Direct Contracting	18-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
	To purchase semi-transportation container machinery and equipment to support the servicing and operational efficiency of existing machineries and equipment	GSO	No	NP-53.9 - Small Value Procurement	18-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
	To purchase necessary tools to support the School's operational requirements	GSO	No	NP-53.9 - Small Value Procurement	18-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	
	To purchase the maintenance expenses, and labor services required for the preventive maintenance and repair of the school vehicle (Nissan NV350)	GSO	No	NP-53.9 - Small Value Procurement	22-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	

ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Evaluation Bids	Bid Evaluation	Post Completion/Qual (If applicable)	Delivery/Acceptance (If applicable)	
1,312,859.00	1,312,859.00		1,279,450.00	1,279,450.00		Atty. Robert A. Panaloria, Narciso B. Lerao, Msgr. Melvin B. Oso	26-11-2023	26-11-2023	26-11-2023	09-12-2023	09-12-2023		
780,000	780,000.00												
285,000		285,000.00	265,000		265,000.00								
415,070	415,070.00		412,205	412,205.00									
1,280	1,280.00		1,280	1,280.00									
131,000		131,000.00	127,500		127,500.00								
2,500	2,500.00		2,500	2,500.00									
25,118	25,118.00		30,600	30,600.00									
250,730	250,730.00		0										
21,987	21,987.00		0										
300,000		300,000.00	0										
200,000		200,000.00	0										
18,300	18,300.00		18,300	18,300.00									
100,000	100,000.00		0										
50,000	50,000.00		0										
19,310	19,310.00		0										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
					Pre-Proc Conference	Adv/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

Prepared by:


SARAH JANE PANGNIBAN
Procurement Officer

Recommended for Approval by:


HELEN G. GENANDUY, R.R.D.
BAC Chairperson

ABC (PUP)			Contract Cost (PUP)				Date of Receipt of Invitation						Remarks (Explaining changes from the App)
Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3,223,134.00	3,007,124.00	216,010.00	2,116,006.00	1,744,395.00	371,700.00								

Noted By:

JOSE ARIEL A. TUTOR, Ph.D.
Campus Administrator

APPROVED:

JOSELITO F. VILLARUZ, M.D., Ph.D., FPPS
Head of the Procuring Entity