

Actual Procurement Activities																	
Code (PMU)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Ass/Prel of It	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
50203210 03	Procurement and Delivery of ICT Equipment for Upgrading of Campus Network Infrastructure (192025-04)	Var. PMOs	No	Competitive Bidding	09-10-2025	13-10-2025	21-10-2025	03-11-2025	03-11-2025	04-11-2025	11-11-2025	11-11-2025	17-11-2025	27-11-2025	27-11-2025	03-02-2026	03-02-2026
50604350 03	Campus Electrical System Development (192025-00)	Admin	No	Competitive Bidding	03-12-2025	05-12-2025	09-12-2025	12-12-2025	12-12-2025	15-12-2025	17-12-2025	17-12-2025	23-12-2025	26-12-2025	27-12-2025	16-04-2026	16-04-2026
50203390 00	Procurement of Various OSWS/Lambunao Supplies	Var. PMOs	No	NP-53.9 - Small Value Procurement	12-12-2025	15-12-2025	N/A	N/A	23-12-2025	23-12-2025	N/A	23-12-2025	26-12-2025	26-12-2025	26-12-2025	12-02-2026	12-02-2026
50203020 07	Procurement of Various Office and ICT Supplies	Var. PMOs	No	NP-53.9 - Small Value Procurement	12-12-2025	15-12-2025	N/A	N/A	23-12-2025	23-12-2025	N/A	23-12-2025	26-12-2025	26-12-2025	26-12-2025	12-02-2026	12-02-2026
50203220 01	Procurement of Various Furniture and Fixtures/OSWE	Var. PMOs	No	NP-53.9 - Small Value Procurement	12-12-2025	15-12-2025	N/A	N/A	23-12-2025	23-12-2025	N/A	23-12-2025	26-12-2025	26-12-2025	26-12-2025	20-02-2026	20-02-2026
50202010 00	Procurement and Deliver of Food for the Conduct of (MRMO and Extension Proposal) Workshop with Technical Review, including Accommodation for Resource Person	Research, Innovation, and Extension	No	NP-53.9 - Small Value Procurement	12-03-2026	N/A	N/A	N/A	23-03-2026	23-03-2026	N/A	23-03-2026	29-03-2026	29-03-2026	29-03-2026	27-03-2026	27-03-2026
50213040 02	Provision for Pest Control Services for Campus	Physical Plant Office	No	NP-53.9 - Small Value Procurement	13-04-2026	15-04-2026	N/A	N/A	27-04-2026	27-04-2026	N/A	27-04-2026	07-05-2026	07-05-2026	07-05-2026	16-05-2026	16-05-2026
50211090 00	Professional Photography and Make-up Artist Services for the WVSU-Lambunao Campus centennial for University Day 2026, including provision of music, props, make-up and costume/couture	Cultural	No	NP-53.9 - Small Value Procurement	21-07-2026	N/A	N/A	N/A	23-07-2026	23-07-2026	N/A	23-07-2026	29-07-2026	29-07-2026	29-07-2026	29-07-2026	29-07-2026
50211950 00	Professional Services for Make-up Artist Services for the WVSU-Lambunao Campus centennial for University Day (Misses and Misses WVSU) 2026	Cultural	No	NP-53.9 - Small Value Procurement	12-02-2026	N/A	N/A	N/A	18-02-2026	18-02-2026	N/A	18-02-2026	24-02-2026	24-02-2026	24-02-2026	26-02-2026	26-02-2026
50203110 01	Supply and Delivery of Various Library Textbooks	Library	No	NP-53.9 - Small Value Procurement	13-04-2026	N/A	N/A	N/A	22-04-2026	22-04-2026	N/A	22-04-2026	30-04-2026	30-04-2026	30-04-2026	11-05-2026	11-05-2026
50202010 02	Provision of Meals for the Seminar on Artificial Intelligence for Workplace Productivity	HRMO	No	NP-53.9 - Small Value Procurement	11-05-2026	N/A	N/A	N/A	14-05-2026	14-05-2026	N/A	14-05-2026	18-05-2026	18-05-2026	18-05-2026	20-05-2026	20-05-2026
50203390 00	Supply and Delivery of Meccallion, Meccle, and Plaques for Pestung 2026	SOT	No	NP-53.9 - Small Value Procurement	23-04-2026	N/A	N/A	N/A	30-04-2026	30-04-2026	N/A	30-04-2026	07-05-2026	07-05-2026	07-05-2026	21-05-2026	21-05-2026
50203390 00	Supply and Delivery of Complete Academic Regalia including repair of existing academic caps	Resource Generation Unit	No	NP-53.9 - Small Value Procurement	13-04-2026	N/A	N/A	N/A	23-04-2026	23-04-2026	N/A	23-04-2026	06-05-2026	06-05-2026	06-05-2026	21-05-2026	21-05-2026

Actual Procurement Activities																	
Code (PNP)	Procurement Project	PMO/Line-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre Proc Conference	Abs/Past of It	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Final Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
ONGOING PROCUREMENT ACTIVITIES																	
50604050 00 50203110 00	Supply and Delivery of Various ICT Equipment	Various PMOs	No	Competitive Bidding	13-07-2026	14-07-2026	22/07/2026										
50213320 00 50203220 00	Supply and Delivery of Various Furniture and Fixtures	Various PMOs	No	Competitive Bidding	13-07-2026	14-07-2026	22/07/2026										
Total Allotted Budget of On-going P																	

Prepared by:


HAZEL A. ACADEMIA
Head, BAC Secretariat

Recommended for Approval by:


LESTER L. LUCERO, LL.B., Ph.D.
BAC Chairperson

Source of Funds	ABC (PPI)			Contract Cost (PPI)			Date of Receipt of Invitation							Remarks (Explain changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO	List of Invited Concerns	Pre-Bid Conf	Eligibility Check	Sally Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
Government of the Philippines (current year's budget)	1,974,500.00	440,000.00	1,534,500.00	1,669,695.00	267,092.00	1,402,603.00	3	09-11-2025	09-11-2025	09-11-2025	09-11-2025	09-11-2025	03-02-2026	Completed
Government of the Philippines (current year's budget)	3,326,563.15		3,326,563.15	3,515,489.18	3,325,459.18		3	05-12-2025	05-12-2025	05-12-2025	05-12-2025	05-12-2025	16-04-2026	Completed
Government of the Philippines (current year's budget)	175,000.00	175,000.00		174,941.55	174,941.55		N/A	N/A	N/A	N/A	N/A	N/A	12-02-2026	Completed
Government of the Philippines (current year's budget)	250,523.00	250,523.00		247,729.55	247,729.55		N/A	N/A	N/A	N/A	N/A	N/A	12-02-2026	Completed
Government of the Philippines (current year's budget)	184,500.00	184,500.00		180,700.00	180,700.00		N/A	N/A	N/A	N/A	N/A	N/A	20-02-2026	Completed
Government of the Philippines (current year's budget)	132,405.00	132,405.00		132,119.00	132,119.00		N/A	N/A	N/A	N/A	N/A	N/A	27-03-2026	Completed
Government of the Philippines (current year's budget)	215,019.37	215,019.37		182,472.15	182,472.15		N/A	N/A	N/A	N/A	N/A	N/A	19-05-2026	Completed
Government of the Philippines (current year's budget)	195,500.00	195,500.00		193,000.00	193,000.00		N/A	N/A	N/A	N/A	N/A	N/A	29-01-2026	Completed
Government of the Philippines (current year's budget)	66,000.00	66,000.00		67,000.00	67,000.00		N/A	N/A	N/A	N/A	N/A	N/A	26-02-2026	Completed
Government of the Philippines (current year's budget)	199,783.00	199,783.00		199,301.00	199,301.00		N/A	N/A	N/A	N/A	N/A	N/A	11-05-2026	Completed
Government of the Philippines (current year's budget)	53,040.00	53,040.00		52,260.00	52,260.00		N/A	N/A	N/A	N/A	N/A	N/A	20-05-2026	Completed
Government of the Philippines (current year's budget)	80,400.00	80,400.00		79,400.00	79,400.00		N/A	N/A	N/A	N/A	N/A	N/A	21-05-2026	Completed
Government of the Philippines (current year's budget)	146,550.00	146,550.00		141,510.00	141,510.00		N/A	N/A	N/A	N/A	N/A	N/A	21-05-2026	Completed
Government Activities Conducted	7,204,883.32	2,143,726.37	5,061,153.15											
- Total Contract Price	355,266.69			6,845,617.43	5,546,604.43	1,309,013.00								

Source of Funds	ABC (Pw)			Contract Cost (Pw)			Date of Receipt of Invitation							Remarks (Explaining changes from the AFR)
	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post-Bid	Deficiency/ Compliance/ Adequacy (If applicable)	
Government of the Philippines (current year's budget)	783,692.00	783,692.00		-			3	14-07-2026	14-07-2026	14-07-2026	14-07-2026	14-07-2026		Ongoing Procurement Process
Government of the Philippines (current year's budget)	264,950.00	264,950.00		-			3	14-07-2026	14-07-2026	14-07-2026	14-07-2026	14-07-2026		Ongoing Procurement Process
Procurement Activities	1,048,642.00	1,048,642.00	0.00	0.00	0.00	0.00								

APPROVED:

JOSEITO R. VILLARUZ, MD, PhD, FPPS
Head of the Procuring Entity