

Code (PAP)	Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement	Procure Conference	Request for Bid No.	Pre Bid Conference Date	Bid Opening Date	Bid Receipt Date	Pre Bid Conference Date	Bid Opening Date	Bid Receipt Date	Actual Procurement Activity			Source of Funds	Contract Cost (Php)			Date of Receipt of Invitation	Final Bid Price																																					
													Date of BAC Resolution/Award	Notice of Award Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total			MOOE	CO	Final Bid Price																																		
50203070-00	Procurement of Various Drugs and Medicines	Pharmac Y	No	Direct Contracting	05/23/2022								12/08/2022	12/08/2022	12/09/2022	12/09/2022	101	842,216.76	842,216.76		778,712.58	778,712.58																																				
50203080-00	Procurement of Various Pulmonary Supplies	Pulmonary Unit	No	Small Value Procurement	08/10/2022	08/14/2022							07/13/2022	07/18/2022	07/18/2022	07/28/2022	07/28/2022	164	925,000.00	925,000.00		777,124.00	45,824.00																																			
50213050-99	Preventive Maintenance of One (1) Unit Hyundai Passenger Elevator	1 Lot Preventive Maintenance of 1 unit Hyundai Passenger Elevator (for February to December 2022)	No	Small Value Procurement	01/14/2022	01/19/2022							02/10/2022	02/15/2022	02/15/2022	02/15/2022	12/18/2022	164	61,540.00	61,540.00		66,000.00	66,000.00																																			
50213050-99	Maintenance of 1 unit Mitsubishi Passenger Elevator (for February to December 2022)	1 Lot Preventive Maintenance of 1 unit Mitsubishi Passenger Elevator (for February to December 2022)	No	Small Value Procurement	02/16/2022	02/18/2022							03/14/2022	03/21/2022	03/21/2022	03/21/2022	12/16/2022	164	60,500.00	60,500.00		60,500.00	60,500.00																																			
50203090-00	Procurement of FLOURESCENT TUBE 20W	PMDO	No	Shopping	10/28/2022	11/08/2022							12/07/2022	12/15/2022	12/15/2022	12/15/2022	12/16/2022	164	110,000.00	110,000.00		110,000.00	110,000.00																																			
50213040-03	Procurement of 1 LOT SUPPLY AND DELIVERY OF PLUMBING MATERIALS	PMDO	No	Shopping	10/21/2022	10/28/2022							12/07/2022	12/15/2022	12/15/2022	12/15/2022	12/16/2022	164	92,350.00	92,350.00		93,565.00	93,565.00																																			
Total Allocated Budget of Procurement Activities																						36,749,336.54	36,956,036.54	5,764,308.00																																		
Total Contract Price of Procurement Activities Conducted																																																										
Total Savings (Total Allocated Budget - Total Contract Price)																																																										
ON-GOING PROCUREMENT ACTIVITIES																																																										
50203030-00	Procurement of Super White Rice, 50kg/sack	Nutrition and Dietetics Services	No	Small Value Procurement	01/10/2022	01/12/2022							01/28/2022	02/18/2022	02/18/2022	02/18/2022	on-going	164	625,000.00	625,000.00		457,500.00	457,500.00																																			
50209993-01	Procurement of Drinking Facial Coil	PMDO	No	Small Value Procurement	01/12/2022	01/14/2022							02/18/2022	04/06/2022	04/06/2022	04/06/2022	on-going	164	257,400.00	257,400.00		186,120.00	186,120.00																																			
50203090-00	Procurement of Disposable Face Mask, Tri-on, 50's/box, 3 ply	Infection Prevention and Control Office	No	Small Value Procurement	11/22/2021	02/10/2022							03/02/2022	03/24/2022	03/24/2022	03/24/2022	on-going	101	75,000.00	75,000.00		50,000.00	50,000.00																																			
50213050-11	Procurement of One (1) Preventive Maintenance Laboratory	PMDO	No	Small Value Procurement	03/25/2022	03/30/2022							04/21/2022	05/10/2022	05/10/2022	05/10/2022	on-going	164	80,000.00	80,000.00		80,000.00	80,000.00																																			
50213030-11	Procurement of Inspection, Preventive Maintenance and Performance Testing Service of CT Scanner Machine	PMDO	No	Small Value Procurement	05/04/2022	05/12/2022							06/03/2022	06/24/2022	06/24/2022	06/24/2022	on-going	164	580,000.00	580,000.00		580,000.00	580,000.00																																			

West Visayas State University Medical Center Procurement Monitoring Report for Alternative Mode of Procurement as of December 31, 2022

Code (PAP)	Procurement Program/Project	PMU End-User	Is this Early Procurement Initiated?	Mode of Procurement	Procurement Conference	Assessment of Bids	Pre-Bid Conference	Bid Opening	Bid Evaluation	Award	Actual Procurement Activity										Source of Funds	Total	ABC (PMP)			Total	Contract Cost (PMP)			List of Pre-Bid Conference	Date of Receipt of Invitation						
											Resolution	Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	MOOE	CO	MOOE			CO	MOOE	CO												
50203090-00	Procurement of Various Operating Room (OR) Supplies	OR Complex	No	Nego. Proc. Sec. 53.1 (Two Failed Biddings)	11/24/2021	03/25/2022					04/19/2022	05/09/2022	05/10/2022	05/10/2022	05/11/2022	05/11/2022	05/10/2022	101	333,000.00	333,000.00			228,020.00	108,920.00	42,550.00	76,950.00											
50203070-00	Procurement of Various Drugs and Medicines	Pharmacy	No	Nego. Proc. Sec. 53.1 (Two Failed Biddings)	11/22/2021	03/25/2022					04/19/2022	08/17/2022	08/30/2022	08/30/2022	08/30/2022	08/30/2022	08/17/2022	101	518,000.00	518,000.00			508,000.00	28,000.00	490,000.00												
50203990-00	Procurement of Various Blacksmith Supplies	PHMDO	No	Nego. Proc. Sec. 53.1 (Two Failed Biddings)	04/08/2022	07/06/2022					08/04/2022	08/19/2022	08/19/2022	08/19/2022	08/19/2022	08/19/2022	08/19/2022	164	908,648.00	908,648.00			844,405.25	478,815.25	128,015.00												
50203070-00	Procurement of Various Office Supplies-A (Various Consumables of Computer Printers)	Supply Office	No	Nego. Proc. Sec. 53.1 (Two Failed Biddings)	05/16/2022	08/09/2022					09/19/2022	09/23/2022	09/30/2022	09/30/2022	09/30/2022	09/30/2022	09/30/2022	164	500,800.00	500,000.00			338,620.00	338,620.00													
50203070-00	Procurement of Various Drugs and Medicines-B	Pharmacy	No	Nego. Proc. Sec. 53.1 (Two Failed Biddings)	04/08/2022	10/03/2022					11/02/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022	101	515,927.80	515,927.80			81,132.00	81,132.00													
50203070-00	Procurement of Various Drugs and Medicines-B (re-negotiated)	Pharmacy	No	Nego. Proc. Sec. 53.1 (Two Failed Biddings)	04/08/2022	11/03/2022					12/29/2022	on-going	on-going	on-going	on-going	on-going	on-going	101	434,625.60	434,625.60			289,873.81	289,873.81													
Total Allocated Budget of On-going Procurement Activities																				34,248,102.30	34,062,882.30	198,250.00	29,401,685.37	28,247,648.37	154,037.00												

Prepared by:

Julius L. Dyanito
JULIUS L. DYANITO
 Head, BAC Secretariat

Recommended for Approval by:

Mary Eugenio C. Orillo
MARY EUGENIO C. ORILLO
 BAC Chairperson

APPROVED:

Josecito F. Villaruz, M.D., Ph.D., FPPS
JOSELITO F. VILLARUZ, M.D., Ph.D., FPPS
 Head of the Procuring Entity