

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities								ABC (PHP)						Contract Cost (PHP)			Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																									
5029503000	Procurement of Catering Services	WVSU MAIN	No	NP-53.9 - Small Value Procurement	06-01-2025	10-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	17-01-2025	17-01-2025	28-01-2025	28-01-2025	29-01-2025	Government of the Philippines (current year's budget)	643,450.00	643,450.00		643,450.00	643,450.00		completed
5020399000	Procurement of T-Shirts for U-Week 2025	WVSU MAIN	No	NP-53.9 - Small Value Procurement	06-01-2025	10-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	21-01-2025	21-01-2025	21-01-2025	23-01-2025	23-01-2025	Government of the Philippines (current year's budget)	503,800.00	503,800.00		320,600.00	320,600.00		completed
5029902000	Procurement of Various Printing Supplies	UPHB	No	NP-53.9 - Small Value Procurement	10-01-2025	13-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2025	23-01-2025	23-01-2025	21-02-2025	21-02-2025	Government of the Philippines (current year's budget)	699,380.00	699,380.00		699,325.00	699,325.00		completed
5020399000	Procurement of Various Medals and Trophies for University Week 2025	LCA	No	NP-53.9 - Small Value Procurement	10-01-2025	17-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2025	23-01-2025	23-01-2025	30-01-2025	30-01-2025	Government of the Philippines (current year's budget)	72,900.00	72,900.00		70,900.00	70,900.00		completed
5021299000	Rental Services of Lights, Sounds and LED WALL for University Week 2025 dated January 27-31, 2025.	LCA	No	NP-53.9 - Small Value Procurement	10-01-2025	17-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2025	23-01-2025	27-01-2025	31-01-2025	31-01-2025	Government of the Philippines (current year's budget)	180,000.00	180,000.00		173,500.00	173,500.00		completed
5020399000	Various Medals and Trophies for University Hinampang 2025	USAC	No	NP-53.9 - Small Value Procurement	22-01-2025	24-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2025	30-01-2025	30-01-2025	06-02-2025	06-02-2025	Government of the Philippines (current year's budget)	134,350.00	134,350.00		133,547.75	133,547.75		completed
5029902000	Computer to Plate Services	UPHB	No	NP-53.9 - Small Value Procurement	31-01-2025	04-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	28-02-2025	28-02-2025	03-03-2025	06-03-2025	06-03-2025	Government of the Philippines (current year's budget)	56,160.00	56,160.00		50,760.00	50,760.00		completed
5020399000	Procurement of Materials and Supplies for the Improvement Works at New GSO Area	Infrastructure	No	NP-53.9 - Small Value Procurement	31-01-2025	14-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	21-02-2025	21-02-2025	21-02-2025	24-02-2025	24-02-2025	Government of the Philippines (current year's budget)	72,000.00	72,000.00		71,460.00	71,460.00		completed
5020399000	Procurement of Materials and Supplies for the Improvement Works at New GSO Area	Infrastructure	No	NP-53.9 - Small Value Procurement	31-01-2025	14-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	21-02-2025	21-02-2025	21-02-2025	24-02-2025	24-02-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00		41,820.00	41,820.00		completed
5020399000	Procurement of Materials and Supplies for the Improvement Works at New GSO Area	Infrastructure	No	NP-53.9 - Small Value Procurement	31-01-2025	14-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-02-2025	24-02-2025	24-02-2025	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	29,000.00	29,000.00		12,560.00	12,560.00		completed
5020301001	Procurement of Unshielded Twisted Pair (UTP) Cable	MIS	No	NP-53.9 - Small Value Procurement	19-02-2025	21-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2025	06-03-2025	06-03-2025	20-03-2025	20-03-2025	Government of the Philippines (current year's budget)	60,000.00	60,000.00		59,750.00	59,750.00		completed
5020399000	Procurement of Various Supplies for use in the Installation of Air Conditioning Units at New Academic Building	COE-ELS	No	NP-53.9 - Small Value Procurement	24-02-2025	28-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025	Government of the Philippines (current year's budget)	64,210.00	64,210.00		59,575.00	59,575.00		completed
5020308000	Procurement of Various Medicines	Health Services	No	NP-53.9 - Small Value Procurement	13-02-2025	28-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2025	28-03-2025	28-03-2025	11-04-2025	11-04-2025	Government of the Philippines (current year's budget)	53,090.00	53,090.00		53,069.00	53,069.00		completed
5021306001	Replacement of Tires for 2 units of Hyundai County Bus	GSO	No	NP-53.9 - Small Value Procurement	04-03-2025	06-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2025	11-04-2025	15-04-2025	22-04-2025	22-04-2025	Government of the Philippines (current year's budget)	151,200.00	151,200.00		149,400.00	149,400.00		completed
5020321000	Procurement of Various Air Conditioning Units	Dorm/Supply Office	No	NP-53.9 - Small Value Procurement	04-03-2025	06-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2025	28-03-2025	28-03-2025	31-03-2025	06-05-2025	Government of the Philippines (current year's budget)	49,000.00	49,000.00		42,900.00	42,900.00		completed
5020321000	Procurement of Various Air Conditioning Units	Dorm/Supply Office	No	NP-53.9 - Small Value Procurement	04-03-2025	06-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2025	28-03-2025	28-03-2025	31-03-2025	02-04-2025	Government of the Philippines (current year's budget)	35,000.00	35,000.00		27,600.00	27,600.00		completed
5020399000	Procurement of Various Medals for Various Colleges	Various Colleges	No	NP-53.9 - Small Value Procurement	04-03-2025	22-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2025	15-04-2025	16-04-2025	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	934,000.00	934,000.00		587,250.00	587,250.00		completed
5020399000	Procurement of Various Medals for Various Colleges	Various Colleges	No	NP-53.9 - Small Value Procurement	04-03-2025	22-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2025	15-04-2025	16-04-2025	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	163,000.00	163,000.00		135,000.00	135,000.00		completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE		CO	Total	MOOE	CO
502902000	Procurement of Various Printing Supplies	UPHB	No	NP-53.9 - Small Value Procurement	26-03-2025	28-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2025	11-04-2025	11-04-2025	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	392,000.00	392,000.00		388,600.00	388,600.00		completed
5020308000	Procurement of Various Laboratory Supplies	COM	No	NP-53.9 - Small Value Procurement	26-03-2025	28-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2025	06-05-2025	06-05-2025	08-05-2025	08-05-2025	Government of the Philippines (current year's budget)	55,000.00	55,000.00		40,200.00	40,200.00		completed
5020308000	Procurement of Various Laboratory Supplies	COM	No	NP-53.9 - Small Value Procurement	26-03-2025	28-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2025	07-05-2025	07-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		18,450.00	18,450.00		completed
5020321000	Procurement of Various Plumbing Materials	GSDURDC	No	NP-53.9 - Small Value Procurement	26-03-2025	28-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2025	11-04-2025	11-04-2025	08-05-2025	08-05-2025	Government of the Philippines (current year's budget)	55,000.00	55,000.00		55,000.00	55,000.00		completed
5020304000	Procurement of Various Chicken Feeds	URDC	No	NP-53.9 - Small Value Procurement	03-04-2025	04-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2025	16-04-2025	16-04-2025	16-04-2025	16-04-2025	Government of the Philippines (current year's budget)	93,300.00	93,300.00		86,980.00	86,980.00		completed
1060902000	Procurement of Test Scoring Machine	CAT	No	NP-53.9 - Small Value Procurement	26-03-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2025	06-05-2025	06-05-2025	14-05-2025	14-05-2025	Government of the Philippines (current year's budget)	700,000.00		700,000.00	700,000.00		700,000.00	completed
1060903000	Procurement of Various IT Equipment	MISCOM	No	NP-53.9 - Small Value Procurement	11-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2025	02-05-2025	02-05-2025	02-05-2025	04-06-2025	Government of the Philippines (current year's budget)	420,000.00		420,000.00	270,300.00		270,300.00	completed
1060902000/5020321002	Procurement of Various Air Conditioning Units	Infrastructure	No	NP-53.9 - Small Value Procurement	11-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2025	02-05-2025	02-05-2025	07-05-2025	27-05-2025	Government of the Philippines (current year's budget)	415,000.00		415,000.00	355,700.00	45,000.00	310,700.00	completed
5020301002	Procurement of Various Supplies	DOST ASTHRDP SEI	No	NP-53.9 - Small Value Procurement	16-04-2025	25-14-2025	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025	14-05-2025	14-05-2025	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	215,483.00	215,483.00		211,827.80	211,827.80		completed
5020301002	Procurement of Various Supplies	DOST ASTHRDP SEI	No	NP-53.9 - Small Value Procurement	16-04-2025	25-14-2025	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2025	13-05-2025	13-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	55,000.00	55,000.00		54,015.00	54,015.00		completed
5021290999	Rental Services of LED WALL with Lights and Sounds for WVSU-MAIN Commencement Exercises on June 13, 2025	WVSU MAIN	No	NP-53.9 - Small Value Procurement	30-04-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025	14-05-2025	13-06-2025	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	130,000.00	130,000.00		125,000.00	125,000.00		completed
5029902000	Various Diploma Jackets for Various Campuses	UPHB	No	NP-53.9 - Small Value Procurement	30-04-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	16-05-2025	16-05-2025	16-05-2025	23-05-2025	23-05-2025	Government of the Philippines (current year's budget)	870,960.00	870,960.00		802,200.00	802,200.00		completed
5020321003	Procurement of Various IT Equipment	Neutral Evaluation Study	No	NP-53.9 - Small Value Procurement	30-04-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025	14-05-2025	14-05-2025	02-06-2025	05-06-2025	Government of the Philippines (current year's budget)	193,500.00	193,500.00		155,850.00	155,850.00		completed
5020399000	Various Medals for University Recognition on June 9, 2025	WVSU MAIN	No	NP-53.9 - Small Value Procurement	14-05-2025	16-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	22-05-2025	22-05-2025	22-05-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	308,400.00	308,400.00		228,216.00	228,216.00		completed
5021290999	Stage Decoration Services for Recognition Programs and Commencement Exercises	WVSU MAIN	No	NP-53.9 - Small Value Procurement	16-05-2025	20-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	28-05-2025	28-05-2025	29-05-2025	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	150,000.00	150,000.00		150,000.00	150,000.00		completed
5021290999	Rental Services of LED WALL with Lights and Sounds for Recognition Programs for Nine (9) Days	WVSU MAIN	No	NP-53.9 - Small Value Procurement	16-05-2025	20-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	28-05-2025	28-05-2025	28-05-2025	16-06-2025	10-06-2025	Government of the Philippines (current year's budget)	287,000.00	287,000.00		286,000.00	286,000.00		completed
5020399000	Procurement of Various Printing Supplies for Repainting of Traffic and Directional Signs, Sidewalk, Gutter, Admin Frontage, and Diamond Jubilee	GSO	No	NP-53.9 - Small Value Procurement	23-05-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2025	31-05-2025	31-05-2025	06-06-2025	06-06-2025	Government of the Philippines (current year's budget)	79,000.00	79,000.00		78,540.00	78,540.00		completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (Php)			Contract Cost (Php)			Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE		CO	Total	MOOE	CO
502039000	Procurement of Gold Rings and Pins for WVSU-PRAISE 2025	WVSU MAIN	No	NP-53.9 - Small Value Procurement	23-05-2025	29-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2025	04-06-2025	04-06-2025	12-06-2025	12-06-2025	Government of the Philippines (current year's budget)	163,200.00	163,200.00		163,200.00	163,200.00		completed
502039000	Procurement of Various Plaques for WVSU-PRAISE 2025	WVSU MAIN	No	NP-53.9 - Small Value Procurement	23-05-2025	29-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2025	04-06-2025	04-06-2025	14-06-2025	16-06-2025	Government of the Philippines (current year's budget)	87,500.00	87,500.00		87,500.00	87,500.00		completed
502130509	Calibration and Preventive Maintenance Services of Various Laboratory Equipment	Central Lab	No	NP-53.9 - Small Value Procurement	23-05-2025	29-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2025	18-06-2025	19-06-2025	24-06-2025	27-06-2025	Government of the Philippines (current year's budget)	76,000.00	76,000.00		76,000.00	76,000.00		completed
502030400	Procurement of Various Chicken Feeds	URDC	No	NP-53.9 - Small Value Procurement	04-06-2025	06-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	17-06-2025	17-06-2025	17-06-2025	6/18/2025	6/18/2025	Government of the Philippines (current year's budget)	85,640.00	85,640.00		84,750.00	84,750.00		completed
502990200	Various Consumables for Malaca Technologies EDI/secure	UPHB	No	Direct Contracting	10-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2025	16-01-2025	16-01-2025	20-01-2025	20-01-2025	Government of the Philippines (current year's budget)	282,600.00	282,600.00		282,600.00	282,600.00		completed
502990200	Various Consumables for Rheograph Machine	UPHB	No	Direct Contracting	10-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2025	16-01-2025	16-01-2025	26-01-2025	28-01-2025	Government of the Philippines (current year's budget)	73,395.00	73,395.00		73,395.00	73,395.00		completed
502990300	Lease of Venue with Provisions for Food for 188 persons for Testimonial Dinner for Class 2024, Batch Zephyr on January 22, 2025.	CON-PLA	No	NP-53.10 Lease of Real Property and Venue	16-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2025	22-01-2025	22-01-2025	22-01-2025	22-01-2025	Government of the Philippines (current year's budget)	188,100.00	188,100.00		188,100.00	188,100.00		completed
502020102	Lease of Venue with Provisions for Food and Hotel Accommodation for the upcoming module workshop Seminar-Workshop of Distance Education on February 5-7, 2025.	COE-AE	No	NP-53.10 Lease of Real Property and Venue	31-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-02-2025	04-02-2025	05-02-2025	07-02-2025	07-02-2025	Government of the Philippines (current year's budget)	119,288.00	119,288.00		119,288.00	119,288.00		completed
502990799	Subscription to SCOPUS for the period of January - December 31, 2025.	URDC	Yes	Direct Contracting	05-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-01-2025	02-01-2025	02-01-2025	31-01-2025	31-01-2025	Government of the Philippines (current year's budget)	2,341,880.00	2,341,880.00		2,341,880.00	2,341,880.00		completed
502031001	Scannable Answer Sheets for Test Scoring Machine	CAT	No	Direct Contracting	22-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	31-01-2025	31-01-2025	17-02-2025	17-02-2025	Government of the Philippines (current year's budget)	105,000.00	105,000.00		105,000.00	105,000.00		completed
502990799	Subscription to Learning Management System for One (1) Year (February 2025 - January 2026)	VPAA	Yes	Direct Contracting	03-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-01-2025	15-01-2025	01-02-2025	05-02-2025	05-02-2025	Government of the Philippines (current year's budget)	4,600,000.00	4,600,000.00		3,729,923.00	3,729,923.00		completed
502990799	One Year Renewal Subscription to IUS Cloud Platform for WVSU Satellite Campuses for the period of Jan 02 - December 31, 2025	WVSU MAIN	No	Direct Contracting	23-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-01-2025	02-01-2025	02-01-2025	01-04-2025	01-04-2025	Government of the Philippines (current year's budget)	1,331,511.00	1,331,511.00		1,331,510.40	1,331,510.40		completed
502990300	Lease of Venue with Food and with Rental of LED WALL for College of LAW Testimonial Dinner	President's Office	No	NP-53.10 Lease of Real Property and Venue	13-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2025	18-02-2025	19-02-2025	19-02-2025	19-02-2025	Government of the Philippines (current year's budget)	86,500.00	86,500.00		86,500.00	86,500.00		completed
502990300	Hotel Accommodation with Provisions of HALAL Food (Breakfast, Lunch and Dinner) for the Implementation of Visiting Scientists/Professor Program of the University	URDC	No	NP-53.10 Lease of Real Property and Venue	13-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-02-2025	21-02-2025	21-02-2025	27-02-2025	27-02-2025	Government of the Philippines (current year's budget)	69,600.00	69,600.00		69,600.00	69,600.00		completed
502990799	CD Asia Classic - Subscriptions for 11 Months for 55 Ids for 110 Students - AVC	AVC	No	Direct Contracting	13-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2025	27-02-2025	27-02-2025	07-03-2025	5/3/2025	Government of the Philippines (current year's budget)	670,600.00	670,600.00		570,065.33	570,065.33		completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)															
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO												
5020201002	Lease of Venue with Provisions of Food for 115 Pax for the training entitled: "KASIB 3 Its Transition to RA12009: The New Government Procurement Act (NGPA) and Its Implementing Rules and Regulations on March 11 - 14, 2025	Procurement Office	No	NP-53.10 Lease of Real Property and Venue	04-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/3/2025	10/3/2025	10/3/2025	14-03-2025	14-03-2025	Government of the Philippines (current year's budget)	460,000.00	460,000.00		460,000.00	460,000.00		completed												
5020311001	Scannable Answer Sheets for Test Scoring Machine	COM	No	Direct Contracting	04-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-03-2025	11-03-2025	11-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	200,000.00	200,000.00		200,000.00	200,000.00		completed												
5020201002	Lease of Venue with Food for 20 Persons for CICT Annual Planning with Gender-Responsive Goal Setting: Empowering Equality through Strategic Planning on April 10-11, 2025	CICT	No	NP-53.10 Lease of Real Property and Venue	26-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-04-2025	09-04-2025	09-04-2025	11-04-2025	11-04-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00		41,000.00	41,000.00		completed												
5029607099	Subscription to Turnitin Feedback Studio with Originality	URDC	No	Direct Contracting	20-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-03-2025	31-03-2025	31-03-2025	01-04-2025	29-04-2025	Government of the Philippines (current year's budget)	602,560.00	602,560.00		602,560.00	602,560.00		completed												
5029603000	Lease of Venue with Provisions of Food and Hotel Accommodation for the seminar-workshop "Getting Published: A Workshop on Transforming Research into Scopus-Indexed Journal Articles" on April 10-13, 2025.	DOST-ASTHORP-SEI	No	NP-53.10 Lease of Real Property and Venue	03-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-04-2025	06-04-2025	10-04-2025	15-04-2025	15-04-2025	Government of the Philippines (current year's budget)	324,000.00	324,000.00		324,000.00	324,000.00		completed												
5029603000	Lease of Venue for the Commencement Exercises for Baccalaureate Degree of WVSU Main Campus on June 13, 2025 for Five (5) Hours	WVSU MAIN	No	NP-53.10 Lease of Real Property and Venue	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2025	06-05-2025	06-05-2025	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	300,000.00	300,000.00		300,000.00	300,000.00		completed												
5020201002	Lease of Training Venue with Provisions of Meals, Accommodation and Trainer's Services with Corresponding Training Supplies	Procurement Office	No	NP-53.10 Lease of Real Property and Venue	10-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2025	18-06-2025	18-06-2025	20-06-2025	02-07-2025	Government of the Philippines (current year's budget)	108,640.18	108,640.18		108,640.18	108,640.18		completed												
5020301001	Various Sharp Consumables	Various Offices	Yes	Direct Contracting	23-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2025	04-06-2025	04-06-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	111,870.00	111,870.00		111,820.00	111,820.00		completed												
<b>Total Allotted Budget of Procurement Activities</b>																			<b>20,818,067.18</b>	<b>19,283,067.18</b>	<b>1,535,000.00</b>																
<b>Total Contract Price of Procurement Activities Conducted</b>																						<b>18,796,417.46</b>	<b>17,515,417.46</b>	<b>1,281,000.00</b>													
<b>Total Savings (Total Allotted Budget - Total Contract Price)</b>																			<b>2,021,649.72</b>																		

**ONGOING PROCUREMENT ACTIVITIES**

502039000	Procurement of Jersey Uniforms and T-Shirts for the University Hinampang 2025	USAC	No	NP-53.9 - Small Value Procurement	10-01-2025	13-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2025	23-01-2025	23-01-2025			Government of the Philippines (current year's budget)	297,800.00	297,800.00		254,960.00	254,960.00		Incomplete delivery
5029607004	Subscription to Various Newspaper and Magazine of ULRC and COM	ULRC / COM	No	NP-53.9 - Small Value Procurement	31-01-2025	06-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2025	19-02-2025	19-02-2025			Government of the Philippines (current year's budget)	59,060.00	59,060.00		59,060.00	59,060.00		Monthly Payment til Dec 2025
5021290999	Research Assistant Services for the conduct of the research, "Debaysans during Spanish Period in Panay: A Cultural-based Animated Short Film".	URDC	No	NP-53.9 - Small Value Procurement	24-02-2025	25-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	25-03-2025	25-03-2025	25-03-2025			Government of the Philippines (current year's budget)	87,000.00	87,000.00		87,000.00	87,000.00		on-going research
5021290999	Research Assistant Services for the conduct of the research, "Spanish Colonization: Its Imprints and Significance"	URDC	No	NP-53.9 - Small Value Procurement	24-02-2025	25-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	25-03-2025	25-03-2025	25-03-2025			Government of the Philippines (current year's budget)	70,000.00	70,000.00		70,000.00	70,000.00		on-going research

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE
502129009	Research Assistant Services for the conduct of the research, "Understanding the Endophytic Fungi in Medicinal Plants and their Antibacterial Potential on Common and Antibiotic Resistant Bacteria (ESKAPE Pathogens)".	UROC	No	NP-53.9 - Small Value Procurement	24-02-2025	25-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	03-03-2025	03-03-2025	03-03-2025		Government of the Philippines (current year's budget)	120,000.00	120,000.00		119,000.00	119,000.00		on-going research
106050300	Procurement of ICT Equipment	DOST-ECDTG	No	NP-53.9 - Small Value Procurement	04-03-2025	06-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2025	16-04-2025	16-04-2025		Government of the Philippines (current year's budget)	440,000.00		440,000.00	437,450.00		437,450.00	not yet delivered
502130402	PVC Wall Cladding on Interior Walls Corridors, Offices, Conference Hall at President's Office	Infrastructure	No	NP-53.9 - Small Value Procurement	26-03-2025	03-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2025	23-04-2025	06-05-2025		Government of the Philippines (current year's budget)	131,722.50	131,722.50		131,077.80	131,077.80		on-going project
502990200	Computer to Plate Services 25-14" x 36" 129 plates @ P516.00	UPHB	No	NP-53.9 - Small Value Procurement	30-04-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2025	24-06-2025	25-06-2025		Government of the Philippines (current year's budget)	66,822.00	66,822.00		62,565.00	62,565.00		on-going project
502990200	Plastic Cover Lamination Services for Spare 2017 Cover	UPHB	No	NP-53.9 - Small Value Procurement	30-04-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2025	24-06-2025	25-06-2025		Government of the Philippines (current year's budget)	55,125.00	55,125.00		51,817.50	51,817.50		on-going project
5021203000	Procurement of Additional Five (5) Security Guards for Various Offices for Eight (8) Months	Various Offices	No	NP-53.9 - Small Value Procurement	20-03-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-05-2025	23-05-2025	29-05-2025		Government of the Philippines (current year's budget)	749,906.00	749,908.00		745,832.00	745,832.00		Monthly Payment til Dec 2025
5021203000	Procurement of Additional Two (2) Security Guards for Various Offices for Eight (8) Months	URGP Offices	No	NP-53.9 - Small Value Procurement	20-03-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-05-2025	23-05-2025	29-05-2025		Government of the Philippines (current year's budget)	299,963.20	299,963.20		298,332.80	298,332.80		Monthly Payment til Dec 2025
5021202000	Procurement of Additional Four (4) Utility Workers for Various Offices for Eight (8) Months	Various Offices	No	NP-53.9 - Small Value Procurement	20-03-2025	03-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-05-2025	23-05-2025	23-05-2025		Government of the Philippines (current year's budget)	511,348.80	511,348.80		510,050.24	510,050.24		Monthly Payment til Dec 2025
5020321000	Procurement of Various IT Equipment and Supplies	DOST-SENTINEL	No	NP-53.9 - Small Value Procurement	07-05-2025	09-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	16-06-2025	16-06-2025	16-06-2025		Government of the Philippines (current year's budget)	105,000.00	45,000.00	60,000.00	85,955.00	38,455.00	47,500.00	not yet delivered
5020321000	Procurement of Various IT Equipment and Supplies	DOST-SENTINEL	No	NP-53.9 - Small Value Procurement	07-05-2025	09-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2025	11-06-2025	11-06-2025		Government of the Philippines (current year's budget)	204,000.00	4,000.00	200,000.00	195,750.00	3,750.00	192,000.00	not yet delivered
5020321099	Procurement of Public Address System with Recording System	DOST-SENTINEL	No	NP-53.9 - Small Value Procurement	07-05-2025	09-05-2025	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	230,000.00		230,000.00				on-going canvass
502129009	One (1) Year Service Maintenance Contract for Thirteen (13) units of ACU at the Cultural Center	Cultural Center	No	NP-53.9 - Small Value Procurement	16-05-2025	23-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	27-05-2025	27-05-2025	28-05-2025		Government of the Philippines (current year's budget)	130,000.00	130,000.00		125,000.00	125,000.00		Quarterly Payment til Dec 2025
502129009	One (1) Job Supplying Labor and Materials for the Preventive Maintenance of One (1) Unit 314KVA Cummins Generator	Cultural Center	No	NP-53.9 - Small Value Procurement	16-05-2025	23-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2025	18-06-2025	23-06-2025		Government of the Philippines (current year's budget)	95,000.00	95,000.00		90,900.00	90,900.00		on-going project

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Total	MOOE							CO	Total	MOOE	CO			
5021299000	Laboratory Aide Services for the study "Searching for Alternative Way to Control Bacterial Diseases that Plague Aquaculture Production: Isolation and Characterization of Lytic Bacteriophages as Potential Biocontrol of Luminous Bacteria <i>Vibrio Harveyi</i> ."	URDC	No	NP-53.9 - Small Value Procurement	23-05-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2025	11-05-2025	19-06-2025		Government of the Philippines (current year's budget)	65,776.00	65,776.00		65,776.00	65,776.00		on-going research			
5021299000	Research Assistant Services for the study "Identification of Bioactive Compounds with Potential Anti-Cancer Activity in <i>Isopropylphenyl philippinus</i> (Philippine Toad) Parotid Gland Secretions."	URDC	No	NP-53.9 - Small Value Procurement	23-05-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2025	11-05-2025	19-06-2025		Government of the Philippines (current year's budget)	60,000.00	60,000.00		60,000.00	60,000.00		on-going research			
5021103002	Consultancy Services for the Construction of Clinical Skills Laboratory Building Sky Bridge	Infrastructure	No	NP-53.9 - Small Value Procurement	23-05-2025	29-05-2025	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	71,997.00	71,997.00					quotations for evaluation by the BAC			
5020308000	Procurement of Various Laboratory Glassware and Supplies	Central Lab	No	NP-53.9 - Small Value Procurement	28-05-2025	31-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2025	25-06-2025	25-06-2025		Government of the Philippines (current year's budget)	208,154.00	208,154.00		180,270.00	180,270.00		not yet delivered			
5020308000	Procurement of Various Laboratory Glassware and Supplies	Central Lab	No	NP-53.9 - Small Value Procurement	28-05-2025	31-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2025	23-06-2025	23-06-2025		Government of the Philippines (current year's budget)	23,670.00	23,670.00		10,200.00	10,200.00		not yet delivered			
5020304000	Procurement of Various Laboratory Chemicals	Central Lab	No	NP-53.9 - Small Value Procurement	04-06-2025	06-06-2025	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	280,040.00	280,040.00					not yet delivered			
5020322000	Procurement of Various Furniture and Fixtures	DOST-SENTINEL	No	NP-53.9 - Small Value Procurement	07-05-2025	19-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	30-06-2025	30-06-2025	30-06-2025		Government of the Philippines (current year's budget)	140,000.00	140,000.00		136,750.00	136,750.00		not yet delivered			
5060405003	Procurement of Uninterrupted Power Supply - Rectavess	COM	No	NP-53.9 - Small Value Procurement	11-04-2025	29-06-2025	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	80,000.00		80,000.00				on-going canvass			
5025602000	Procurement of Various Printing Supplies	UPHB	No	NP-53.9 - Small Value Procurement	25-05-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	04-07-2025	04-07-2025	04-07-2025		Government of the Philippines (current year's budget)	345,700.00	345,700.00		344,750.00	344,750.00		not yet delivered			
5029903000	Procurement of Meals for COM 50th Foundation Anniversary on July 10, 2025	COM	No	NP-53.9 - Small Value Procurement	25-06-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	275,000.00	275,000.00					on-going canvass			
5020399000	Procurement of Plaque and Medalion	COM	No	NP-53.9 - Small Value Procurement	25-06-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	111,900.00	111,900.00					Job Order for approval			
5021299059	One Job Supplying Labor and Materials for WVSU Rozas Hall Landscaping	COM	No	NP-53.9 - Small Value Procurement	25-05-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	163,725.00	163,725.00					Job Order for approval			
5021299099	Procurement of Van Rental Services for the conduct of Neutral Evaluation Study	Neutral Evaluation Study	No	NP-53.9 - Small Value Procurement	25-05-2025	28-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	02-07-2025	02-07-2025	03-07-2025		Government of the Philippines (current year's budget)	367,000.00	367,000.00		367,000.00	367,000.00		on-going project			
5020301002	Procurement of Various Supplies	Neutral Evaluation Study	No	NP-53.9 - Small Value Procurement	25-05-2025	28-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	03-07-2025	03-07-2025	03-07-2025		Government of the Philippines (current year's budget)	59,935.00	59,935.00		59,433.50	59,433.50		not yet delivered			
5020201002	IUS End-users' Orientation, Training, and Process Alignment Meeting Services on May 13-14, 2025.	COM	No	Direct Contracting	09-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2025	09-05-2025	09-05-2025		Government of the Philippines (current year's budget)	125,000.00	125,000.00		125,000.00	125,000.00		on-going			
5029907099	Online Database Subscription for AMBOSS	COM	No	Direct Contracting	11-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2025	30-04-2025	30-04-2025		Government of the Philippines (current year's budget)	1,350,000.00	1,350,000.00		1,350,000.00	1,350,000.00					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (Php)			Contract Cost (Php)			Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE		CO	Total	MOOE
502990300	Lease of Venue with Provisions of Meals (Buffet Package w/ Flowing Coffee) and LED WALL Package for WVSU PRAISE 2025	Various Offices	No	NP-53 10 Lease of Real Property and Venue	04-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2025	11-06-2025	11-06-2025		Government of the Philippines (current year's budget)	302,255.56	302,255.56		301,826.00	301,826.00		on-going services
5021299099	ISO 1st Surveillance Audit Services of Main and Other Campuses	Quality Assurance	No	Direct Contracting	23-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-05-2025	05-05-2025	05-05-2025		Government of the Philippines (current year's budget)	299,040.00	299,040.00		260,400.00	260,400.00		on-going project
1060402000	College of Dentistry Building - Third Floor Electrical Room Connection Works	Infrastructure	No	Adjacent/Contiguous	26-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-05-2025	16-05-2025	24-05-2025		Government of the Philippines (current year's budget)	832,124.16		832,124.16	832,025.31	832,025.31		on-going project
1060402000	Additional Works at Student Center	Infrastructure	No	Adjacent/Contiguous	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-04-2025	24-04-2025	27-04-2025		Government of the Philippines (current year's budget)	393,739.94		393,739.94	392,823.90	392,823.90		on-going project
5021366099	Preventive Maintenance of Elevator at the COM Annex Building (January 1 - December 31, 2025)	COM	No	Direct Contracting	19-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2025	04-03-2025	04-03-2025		Government of the Philippines (current year's budget)	100,000.00	100,000.00		99,356.24	99,356.24		Quarterly Payment till Dec 2025
<b>Total Allotted Budget of On-going Procurement Activities</b>																		9,307,806.16	7,071,942.06	2,235,864.10	7,910,381.29	6,008,582.08	1,901,799.21	

Prepared by:

**ROSALIE C. QUICOY**  
BAC Secretariat

Recommended for Approval by:

**JULIUS B. UNDAK**  
BAC Chairperson

APPROVED:

**JOSELITO F. VILLARUZ, MD, PhD., FPPS**  
Head of the Procuring Entity