

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																		
5029903000	Lunch for the attendees of the meeting of Barangay Officials of Brgy Bagongbong and Brgy Cabatangan with the MENRO Personnels of LGU-Lambunao at Brgy Bagongbong, Lambunao, Iloilo on July 3, 2025.	ACF	No	NP-53.9 - Small Value Procurement	01.07.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.07.2025	02.07.2025	N/A	03-07-2025	03-07-2025	Government of the Philippines (current year's budget)
5029903000	Snacks and Lunch of faculty and staff for the Pre-Enrollment Orientation on July 15, 2025.	OSA	No	NP-53.9 - Small Value Procurement	08.07.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.07.2025	14.07.2025	N/A	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)
5029903000	Snacks for the Ceremonial Tree Planting Activity in celebration of the successful Handumanan Reforestation and Carbon Sink Project.	Admin Office	No	NP-53.9 - Small Value Procurement	11.07.20205	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.07.2025	14.07.2025	N/A	16-07-2025	16-07-2025	Government of the Philippines (current year's budget)
071	Lunch for the launching of "Making the Idle Lands Productive" Initiative on July 15, 2025.	ECA	No	NP-53.9 - Small Value Procurement	11.07.20205	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.07.2025	14.07.2025	N/A	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)
5029903000	Snacks for the launching of "Making the Idle Lands Productive" Initiative on July 15, 2025.	ECA	No	NP-53.9 - Small Value Procurement	11.07.20205	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.07.2025	14.07.2025	N/A	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)
5020310000	Agriculture and Marine Supplies for IGP Projects.	IGP	No	NP-53.9 - Small Value Procurement	15.07.2025	23.07.2025	N/A	N/A	N/A	N/A	N/A	N/A	12.09.2025	28.07.2025	N/A	10-10-2025	10-10-2025	Government of the Philippines (current year's budget)
5029999099	Meals of the facilitators of Entrance Exam and Interview for Applicants of the Graduate School AY 2025-2026 on July 18, 2025.	DI	No	NP-53.9 - Small Value Procurement	15.07.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.07.2025	17.07.2025	N/A	18-07-2025	18-07-2025	Government of the Philippines (current year's budget)
	Replacement of defective battery of Tractor L5018.	IGP	No	NP-53.9 - Small Value Procurement	17.07.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.07.2025	04.08.2025	N/A	28-08-2025	28-08-2025	Government of the Philippines (current year's budget)
5029903000	Meals of the faculty and staff for the interview and teaching demonstration of the part-time faculty applicants for AY 2025-2026 on August 1, 2025.	Instruction Section	No	NP-53.9 - Small Value Procurement	29.07.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31.07.2025	31.07.2025	N/A	01-08-2025	01-08-2025	Government of the Philippines (current year's budget)
5020399000	Notebook for training materials of the participants for Innovation to Excellence Activity on August 22, 2025.	Research	No	NP-53.9 - Small Value Procurement	04.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.08.2025	11.08.2025	N/A	22-08-2025	22-08-2025	Government of the Philippines (current year's budget)
5029903000	Meals of the participants for Innovation to Excellence Activity on August 22, 2025.	Research	No	NP-53.9 - Small Value Procurement	04.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	22-08-2025	22-08-2025	Government of the Philippines (current year's budget)
5029903000	Meals for the attendees of the Budget Forum FY 2026 at WVSU-CAF Student Center on August 7, 2025.	Finance	No	NP-53.9 - Small Value Procurement	05.-08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06.08.2025	06.08.2025	N/A	07-08-2025	07-08-2025	Government of the Philippines (current year's budget)
5020399000	Office Supplies for the use in the Implementation of the RAISE Project.	RAISE	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
5020399000	Cleaning Supplies for use in maintaining the cleanliness of the RAISE Office.	RAISE	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
5029999099	Office Table for official use in the RAISE project of WVSU-CAF Year 2025.	RAISE	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3,600.00	3,600.00		3,500.00	3,500.00									
4,320.00	4,320.00		4,160.00	4,160.00									
8,000.00	8,000.00		7,800.00	7,800.00									
4,500.00	4,500.00		4,450.00	4,450.00									
2,250.00	2,250.00		2,200.00	2,200.00									
251,250.00	251,250.00		250,225.00	250,225.00									
3,600.00	3,600.00		3,600.00	3,600.00									
15,000.00	15,000.00		14,780.00	14,780.00									
2,160.00	2,160.00		2,130.00	2,130.00									
5,000.00	5,000.00		4,975.00	4,975.00									
19,800.00	19,800.00		19,800.00	19,800.00									
17,280.00	17,280.00		16,992.00	16,992.00									
28,265.00	28,265.00		28,193.45	28,193.45									
24,260.00	24,260.00		24,227.30	24,227.30									
24,000.00	24,000.00		24,000.00	24,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
5020502001	Assorted Load Card for the use of RAISE Project.	RAISE	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	06-10-2025	06-10-2025	Government of the Philippines (current year's budget)
5020201002	Food of the participants for Research Cafe and Mentoring Activity on August 12-13, 2025.	Research	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.08.2025	11.08.2025	N/A	12-08-2025	12-08-2025	Government of the Philippines (current year's budget)
5029903000	Food of Top Management and Document Controller Audit on August 14, 2025.	Quality Assurance	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	14-08-2025	14-08-2025	Government of the Philippines (current year's budget)
5029903000	Food for the Internal Quality Auditors Audit on September 2, 2025.	Quality Assurance	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	02-09-2025	02-09-2025	Government of the Philippines (current year's budget)
5029903000	Foods for the participants of the Stakeholders Consultation for FY 2025 Projects of WVSU-CAF on August 12, 2025.	CPPO	No	NP-53.9 - Small Value Procurement	07.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.08.2025	11.08.2025	N/A	12-08-2025	12-08-2025	Government of the Philippines (current year's budget)
5029903000	Food for the attendees of the Budget Hearing for FY 2026 at WVSU-CAF Student Center on August 13, 2025.	Finance	No	NP-53.9 - Small Value Procurement	08.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.08.2025	12.08.2025	N/A	13-08-2025	13-08-2025	Government of the Philippines (current year's budget)
5021304002	Materials for minor repair of buildings, electrical, plumbing, carpentry works and other GSO related stuff.	GSO	No	NP-53.9 - Small Value Procurement	12.08.2025	14.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	09.09.2025	26.08.2025	N/A	23-09-2025	23-09-2025	Government of the Philippines (current year's budget)
5029999099	Accident Insurance for Undergraduate Student with the Inclusions of Faculty, Parttimers, Permanent Staff, COS/Job Orders, and Agency Guards of WVSU-CAF FY 2025.	OSA	No	NP-53.9 - Small Value Procurement	03.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07.10.2025	07.10.2025	N/A	24-10-2025	24-10-2025	Government of the Philippines (current year's budget)
5020399000	Materials for the replacement of the cracked and dislodged tiles in front of CAS, REC, and Registrar's Office at Administration Building.	AO	No	NP-53.9 - Small Value Procurement	14.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22.08.2025	22.08.2025	N/A	10-09-2025	10-09-2025	Government of the Philippines (current year's budget)
5029903000	Food and Venue of participants during RAISE Western Visayas Innovators to Entrepreneurs: A Guide to AgriTech Commercialization on August 28, 2025.	RAISE	No	NP-53.9 - Small Value Procurement	18.08.2025	22.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	28.08.2025	26.08.2025	N/A	28-08-2025	28-08-2025	Government of the Philippines (current year's budget)
5020321013	Laboratory Supplies needed in the Agri-Chem Laboratory.	Agri-Chem Laboratory	No	NP-53.9 - Small Value Procurement	28.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16.09.2025	15.10.2025	N/A	17-11-2025	17-11-2025	Government of the Philippines (current year's budget)
5029999099	Yearbook of WVSU-CAF Undergraduate and Graduate School Graduates, Batches 2015 and 2023.	Registrar	No	Direct Contracting	28.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.08.2025	29.08.2025	N/A	23-09-2025	23-09-2025	Government of the Philippines (current year's budget)
5020301002	Procurement of ICT Supplies and Peripherals of Supply Office.	Supply	No	NP-53.9 - Small Value Procurement	28.08.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.09.2025	02.09.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
5020399000	Materials for decoration of stage for the Aquaintance Party of WVSU-CAF on September 12, 2025.	AFSC	No	NP-53.9 - Small Value Procurement	08.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.09.2025	10.09.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
5020101000	Procurement of Vehicle Rental for transportation of participants for Lambunao Finest Dance Crew on September 9, 2025.	Dance & Cultural Affairs	No	NP-53.9 - Small Value Procurement	08.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09.09.2025	09.09.2025	N/A	09-09-2025	09-09-2025	Government of the Philippines (current year's budget)

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30,000.00	30,000.00		30,000.00	30,000.00									
32,400.00	32,400.00		32,400.00	32,400.00									
15,200.00	15,200.00		15,120.00	15,120.00									
7,600.00	7,600.00		7,480.00	7,480.00									
10,800.00	10,800.00		10,800.00	10,800.00									
14,760.00	14,760.00		14,432.00	14,432.00									
143,725.00	143,725.00		142,695.00	142,695.00									
25,200.00	25,200.00		25,200.00	25,200.00									
30,900.00	30,900.00		30,439.00	30,439.00									
55,000.00	55,000.00		48,000.00	48,000.00									
6,000.00	6,000.00		5,890.00	5,890.00									
240,750.00	240,750.00		240,750.00	240,750.00									
17,000.00	17,000.00		15,000.00	15,000.00									
3,320.00	3,320.00		3,180.00	3,180.00									
3,500.00	3,500.00		3,500.00	3,500.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
5029903000	Meals and Snacks for the faculty and students of Acquaintance Party of WVSU-CAF on September 12, 2025.	AFSC	No	NP-53.9 - Small Value Procurement	08.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.09.2025	11.09.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
5029903000	Procurement of food for the participants of Dance & Cultural Affairs joining in Lambunao' Finest Dance Creviv on September 9, 2025.	Dance & Cultural Affairs	No	NP-53.9 - Small Value Procurement	08.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09.09.2025	09.09.2025	N/A	09-09-2025	09-09-2025	Government of the Philippines (current year's budget)
5021299099	Procurement of Rental of LED Screen and Sound System for the Acquaintance Party of WVSU-CAF on September 12, 2025.	AFSC	No	NP-53.9 - Small Value Procurement	08.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.09.2025	11.09.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
5020399000	Sash for the candidates of Mr. and Ms. CAF Ambassador for the Acquaintance Party of WVSU-CAF on September 12, 2025.	AFSC	No	NP-53.9 - Small Value Procurement	08.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11.09.2025	11.09.2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)
	Preventive Maintenance Service of Tractor L5018 FY 2025 of WVSU-CAF	IGP	No	NP-53.9 - Small Value Procurement	11.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.09.2025	30.09.2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)
5029903000	Meals and Snacks of the students for Fiesta sa Talon/Forestry Acquaintance on September 19, 2025	Forestry Student Council	No	NP-53.9 - Small Value Procurement	11.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.09.2025	17.09.2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)
5020304000/5020310000	Vet Supplies for the breeding of pigs in the piggery.	RGU	No	NP-53.9 - Small Value Procurement	16.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24.09.2025	28.11.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5020399000	Psychological Test Materials as part of guidance services intended for students use.	Guidance	No	NP-53.9 - Small Value Procurement	15.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.09.2025	30.09.2025	N/A	16-10-2025	16-10-2025	Government of the Philippines (current year's budget)
5020399000	Polo Shirt for WVSU-CAF Foundation Day on October 7, 2025.	AO	No	NP-53.9 - Small Value Procurement	22.09.2025	23.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	03.10.2025	30.09.2025	N/A	06-10-2025	06-10-2025	Government of the Philippines (current year's budget)
5020399000	Sports Equipment to be used during WVSU-CAF Local Hinampang on October 21-24, 2025 at WVSU-CAF.	Sports	No	NP-53.9 - Small Value Procurement	23.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.09.2025	30.09.2025	N/A	21-10-2025	21-10-2025	Government of the Philippines (current year's budget)
5029903000	Meals for 4 days for the tournament officials, sports facilitators, and referees during WVSU-CAF Local Hinampang on October 21-24, 2025 at WVSU-CAF.	Sports	No	NP-53.9 - Small Value Procurement	23.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.09.2025	30.09.2025	N/A	24-10-2025	24-10-2025	Government of the Philippines (current year's budget)
5029903000	Procurement of Food for the Staff of the student ID pictorial on October 9-10, 2025.	OSA	No	NP-53.9 - Small Value Procurement	29.09.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03.10.2025	03.10.2025	N/A	10-10-2025	10-10-2025	Government of the Philippines (current year's budget)
5029903000	Snacks and Lunch of Proctors, Facilitators and ULAC Personnel for Terminal Competency Assessment on October 10, 2025 at WVSU-CAF.	DAA	No	NP-53.9 - Small Value Procurement	02.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06.10.2025	06.10.2025	N/A	10-10-2025	10-10-2025	Government of the Philippines (current year's budget)
5020311001	Procurement of books to add and update library resources for research needs of the users.	Library	No	NP-53.9 - Small Value Procurement	03.10.2025	08.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	20.10.2025	24.10.2025	N/A	28-10-2025	28-10-2025	Government of the Philippines (current year's budget)
5020308000	Procurement of various medicines, medical and office supplies for the use of Medical/ Dental Clinic clients.	Medical/Dental Clinic	No	NP-53.9 - Small Value Procurement	03.10.2025	16.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	12.01.2025	28.11.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
11,250.00	11,250.00		11,250.00	11,250.00									
3,060.00	3,060.00		3,060.00	3,060.00									
40,000.00	40,000.00		40,000.00	40,000.00									
2,250.00	2,250.00		2,160.00	2,160.00									
45,151.00	45,151.00		45,151.00	45,151.00									
6,075.00	6,075.00		6,075.00	6,075.00									
48,740.00	48,740.00		31,834.50	31,834.50									
48,000.00	48,000.00		47,200.00	47,200.00									
63,000.00	63,000.00		60,228.00	60,228.00									
11,370.00	11,370.00		11,369.00	11,369.00									
11,880.00	11,880.00		11,880.00	11,880.00									
5,760.00	5,760.00		5,660.00	5,660.00									
4,320.00	4,320.00		4,272.00	4,272.00									
399,844.00	399,844.00		397,970.00	397,970.00									
69,661.00	69,661.00		69,171.50	69,171.50									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
5021304002	Procurement of materials for the completion of security guardhouse.	Security Office	No	NP-53.9 - Small Value Procurement	03.10.2025	08.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	28.11.2025	26.11.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5029903000	Food for the invited guests in the celebration of WVSU CAF 74th Foundation Day on October 6-7, 2025.	AO	No	NP-53.9 - Small Value Procurement	02.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03.10.2025	03.10.2025	N/A	09-10-2025	09-10-2025	Government of the Philippines (current year's budget)
5020201002	Food of the participants for the Extension Project Activity on October 6-7, 2025.	Research	No	NP-53.9 - Small Value Procurement	02.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03.10.2025	03.10.2025	N/A	07-10-2025	07-10-2025	Government of the Philippines (current year's budget)
5020201002	Procurement of food for the participants of the Training Workshop on October 14, 2025.	Research	No	NP-53.9 - Small Value Procurement	10.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.10.2025	13.10.2025	N/A	14-10-2025	14-10-2025	Government of the Philippines (current year's budget)
5020399000	Procurement of Customized Mug for the Faculty on Teacher's Day Celebration at WVSU-CAF on October 13, 2025.	AFSC	No	NP-53.9 - Small Value Procurement	10.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13.10.2025	13.10.2025	N/A	13-10-2025	13-10-2025	Government of the Philippines (current year's budget)
5021305099	Procurement of 11 plates, 12v Battery for the use of school generator.	GSO	No	NP-53.9 - Small Value Procurement	14.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20.10.2025	20.10.2025	N/A	22-11-2025	22-11-2025	Government of the Philippines (current year's budget)
5021299099	Research Statistician and Consultant to analyze and interpret data using Statistical Package for Social Sciences Software; discuss the research output and produce scholarly paper as ready for publication in referred journals; and submit other pertinent	Research	No	NP-53.7 Highly Technical Consultants	03.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Contract No. 2025-02	N/A	16-12-2025	16-12-2025	Government of the Philippines (current year's budget)
5060405002	Procurement of 1.5HP Aircon with installation for the use of Medical/Dental office use.	Medical/Dental Clinic	No	NP-53.9 - Small Value Procurement	14.10.2025	16.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	21.11.2025	20.11.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5020399000	Procurement of supplies for various offices of WVSU-CAF.	Various Offices	No	NP-53.9 - Small Value Procurement	14.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28.10.2025	20.11.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5020399000	Procurement of semi-expendable furniture and fixtures for various offices of WVSU-CAF for 4th quarter FY 2025.	Various Offices	No	NP-53.9 - Small Value Procurement	16.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.10.2025	26.11.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5021299099	Procurement of Labor and Materials for underground fiber optic line routing and staking.	MIS	No	NP-53.9 - Small Value Procurement	23.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.10.2025	03.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5020399000	Procurement of inputs, materials and tools for research Germplasm Collection and Agro-morphological and Spatial Assessment of Cultivars and Clones.	Research	No	NP-53.9 - Small Value Procurement	29.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.11.2025	16.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5021299099	Procurement of Labor and Materials for drying rack for New Coffee Varietal Technology Trial Program under Climate Smart Agricultural Practice, WVSU-CAF.	Research	No	NP-53.9 - Small Value Procurement	29.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.11.2025	16.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5021299099	Procurement of Labor and Materials for Cacao Propagation Chamber for Germplasm Collection and Agro-morphological and Spatial Assessment of Cultivars and Clones.	Research	No	NP-53.9 - Small Value Procurement	29.10.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.11.2025	16.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5020399000	Procurement of inputs, materials for research New Coffee Varietal Technology Trial Program under Climate Smart Agricultural Practice, WVSU-CAF.	Research	No	NP-53.9 - Small Value Procurement	06.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.11.2025	16.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
99,911.10	99,911.10		98,911.10	98,911.10									
49,780.00	49,780.00		49,780.00	49,780.00									
3,960.00	3,960.00		3,960.00	3,960.00									
9,000.00	9,000.00		8,850.00	8,850.00									
11,300.00	11,300.00		11,300.00	11,300.00									
16,000.00	16,000.00		15,780.00	15,780.00									
50,000.00	50,000.00		50,000.00	50,000.00									
50,000.00	50,000.00		48,500.00	48,500.00									
27,500.00	27,300.00		26,725.00	26,725.00									
39,000.00	39,000.00		38,970.00	38,970.00									
45,880.00	45,880.00		44,000.00	44,000.00									
12,610.00	12,610.00		12,590.00	12,590.00									
33,000.00	33,000.00		32,500.00	32,500.00									
33,000.00	33,000.00		32,500.00	32,500.00									
16,230.00	16,230.00		16,180.00	16,180.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
5020321013	Procurement of Laboratory Equipment (Binocular Microscope with filters, Refrigerator, etc.) needed for laboratory instruction.	Agri-Chem Laboratory	No	NP-53.9 - Small Value Procurement	13.11.2025	16.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	17.12.2025	16.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
	To purchase athletes, Coaches, Facilitators Uniform for University Hinampang at WVSU - Calinog Campus on November 12-15, 2025	Sports	No	NP-53.9 - Small Value Procurement	11.11.2025	11.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	12.11.2025	12.11.2025	N/A	12-11-2025	12-11-2025	Government of the Philippines (current year's budget)
5020399000	To purchase the following T - Shirt of Staffers for University Hinampang at WVSU - Calinog Campus	Amihan	No	NP-53.9 - Small Value Procurement	11.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.11.2025	12.11.2025	N/A	12-11-2025	12-11-2025	Government of the Philippines (current year's budget)
5020101000	Vehicle Rental to Transport Athletes, Coaches, Facilitators for University Hinampang at WVSU - Calinog Campus on November 12-15, 2025	Sports	No	NP-53.9 - Small Value Procurement	11.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12.11.2025	12.11.2025	N/A	17-11-2025	17-11-2025	Government of the Philippines (current year's budget)
5020399000	Procurement of Psychological Test Materials (Notebook & Bal(pen) as part of guidance services intended for students use.	Guidance	No	NP-53.9 - Small Value Procurement	12.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18.11.2025	18.11.2025	N/A	18-12-2025	18-12-2025	Government of the Philippines (current year's budget)
5060405003	Procurement of capital outlay ICT Equipment of PDO and Finance Office.	FIH/PDO	No	NP-53.9 - Small Value Procurement	13.11.2025	16.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	19.12.2025	17.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
	Procurement of Snacks and Lunch for the auditors and auditees for the Internal Audit Services on November 21, 2025.	Research	No	NP-53.9 - Small Value Procurement	13.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.11.2025	21.11.2025	N/A	21-11-2025	21-11-2025	Government of the Philippines (current year's budget)
5020201002	Procurement of food for the participants of Training on Sustainable Darag Production on November 17, 2025 in WVSU-CAF.	Research	No	NP-53.9 - Small Value Procurement	13.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.11.2025	14.11.2025	N/A	17-11-2025	17-11-2025	Government of the Philippines (current year's budget)
5020201002	Procurement of food for the participants of the Training on Entrepreneurial Darag Production on November 18, 2025 in WVSU-Main Campus.	Research	No	NP-53.9 - Small Value Procurement	13.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17.11.2025	17.11.2025	N/A	18-11-2025	18-11-2025	Government of the Philippines (current year's budget)
	Procurement of food for the participants of the Training on Sustainable Darag Production on November 28, 2025 in Oton, Iloilo.	Research	No	NP-53.9 - Small Value Procurement	13.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14.11.2025	28.11.2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)
5021299099	Procurement of Labor and Materials for fiber optic connection between Admin Bldg and Grandstand.	MIS	No	NP-53.9 - Small Value Procurement	13.11.2025	16.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	19.12.2025	17.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
	Procurement of food for the participants of the 2025 Performance Review on November 19-20, 2025.	PDO	No	NP-53.9 - Small Value Procurement	14.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18.11.2025	18.11.2025	N/A	19-11-2025	19-11-2025	Government of the Philippines (current year's budget)
5020310000	Procurement of Feeds of Livestock 2025.	RGU	No	NP-53.9 - Small Value Procurement	14.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29.11.2025	16.12.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
	Procurement of Foods for the participants who will participate in Earth Warrior Invasion 2025 at Passi City on November 22, 2025.	OSA	No	NP-53.9 - Small Value Procurement	14.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.11.2025	19.11.2025	N/A	22-11-2025	22-11-2025	Government of the Philippines (current year's budget)
5021306001	Procurement of Labor and Materials of the repair of horn, general cleaning and servicing of AC, and replacement of Radiator Assembly and Alternator Assembly of HV350.	GSO	No	NP-53.9 - Small Value Procurement	18.11.2025	22.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	12.12.2025	09.12.2025	N/A	16-12-2025	16-12-2025	Government of the Philippines (current year's budget)

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
146,110.00	146,110.00		146,000.00	146,000.00									
93,900.00	93,900.00		93,873.00	93,873.00									
2,250.00	2,250.00		2,250.00	2,250.00									
15,000.00	15,000.00		10,500.00	10,500.00									
5,200.00	5,200.00		5,200.00	5,200.00									
118,894.00		118,894.00	112,000.00		112,000.00								
7,600.00	7,600.00		7,420.00	7,420.00									
19,800.00	19,800.00		19,580.00	19,580.00									
10,000.00	10,000.00		10,000.00	10,000.00									
19,800.00	19,800.00		19,360.00	19,360.00									
70,000.00	70,000.00		69,000.00	69,000.00									
21,600.00	21,600.00		21,240.00	21,240.00									
29,139.00	29,139.00		29,139.00	29,139.00									
4,320.00	4,320.00		4,200.00	4,200.00									
86,260.00	86,260.00		86,260.00	86,260.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
5020399000	Procurement of ICT Equipment to upgrade network attached Storage	MIS	No	NP-53.9 - Small Value Procurement	19.11.2025	03.12.2025	N/A	N/A	N/A	N/A	N/A	N/A	19.12.2025	12.17.2025	N/A	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)
5021203000	Extension of Contract of 12 Security Guard Services for November 28, 2025 to December 31, 2025.	Security	Yes	Extension of Contract	21.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Contract No. 2023-03 Amendment 2025-04	N/A			Government of the Philippines (current year's budget)
	Procurement of Student ID for the Academic Year 2023-2024.	OSA	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A	03-11-2025	03-11-2025	Government of the Philippines (current year's budget)
50203990	Procurement of Student ID for the Academic Year 2025-2026.	OSA	No	NP-53.5 Agency-to-Agency	24.11.2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A	03-11-2025	03-11-2025	Government of the Philippines (current year's budget)
Total Allotted Budget of Procurement Activities																		
Total Contract Price of Procurement Activities Conducted																		
Total Savings (Total Allotted Budget - Total Contract Price)																		

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
100,000.00	100,000.00		97,500.00	97,500.00									
227,000.00	227,000.00		203,206.94	203,206.94									
36,400.00	36,400.00		36,400.00	36,400.00									
22,000.00	22,000.00		22,000.00	22,000.00									
3,352,245.10	5,233,351.10	118,894.00											
			3,268,874.79	3,156,874.79	112,000.00								
83,370.31													

