

West Visayas State University - Main Campus - Procurement Monitoring Report as of June 30, 2026)

Code (PAP)	Procurement Project	PMO/End-user	Is this a Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Aval Post of B	Pre-bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Remarks (Explaining Office Order in the APP)
1.062-09	Procurement of Various ICT Equipment and Furniture (Bidding) - 2026-10	Various Users	No	Competitive Bidding	25-Jun-26	25-Jun-26	08-Jul-26	20-Jul-26	20-Jul-26	21-Jul-26	24-Jul-26	24-Jul-26	
1.062-09	Procurement of Various ICT Equipment and Furniture (Bidding) - 2026-11	Various Users	No	Competitive Bidding	25-Jun-26	25-Jun-26	08-Jul-26	20-Jul-26	20-Jul-26	21-Jul-26	24-Jul-26	24-Jul-26	
Total													

Prepared by:

ROSALIE C. QUICOY
BAC Secretariat

Recommending for Approval by:

JULIUS B. UNDAK
BAC Chairperson

APPROVED:

JOSELITO F. VILLARUZ, M.D., Ph.D., FPPS
Head of the Procuring Entity

Code (WVU)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	AMC (PHP)				Contract Cost (PHP)				Remarks (Explaining changes from the APC)
					Pre-Bid Conference	Add/Post of Bids	Pre-Bid Conf.	Eligibility Check	Seal/Sign of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution (if Awarded)	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	AMC (PHP)					
																			Total	MOOE	CO	Total	MOOE	
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	17-02-2025	07-02-2025	07-02-2025		Government of the Philippines (Source Funds)	25,810.00	60,000.00		45,190.00	45,190.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	24-02-2025	24-02-2025	24-02-2025		Government of the Philippines (Source Funds)	51,827.00	81,287.00		69,460.00	69,460.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	07-02-2025	07-02-2025	07-02-2025		Government of the Philippines (Source Funds)	31,713.00	81,713.00		30,000.00	30,000.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	08-02-2025	08-02-2025	08-02-2025		Government of the Philippines (Source Funds)	58,847.00	128,847.00		121,547.00	121,547.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	09-02-2025	09-02-2025	09-02-2025		Government of the Philippines (Source Funds)	23,870.00	129,817.00		111,947.00	111,947.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	10-02-2025	10-02-2025	10-02-2025		Government of the Philippines (Source Funds)	12,245.00	12,245.00		12,245.00	12,245.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	11-02-2025	11-02-2025	11-02-2025		Government of the Philippines (Source Funds)	45,000.00	48,420.00		48,420.00	48,420.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	12-02-2025	12-02-2025	12-02-2025		Government of the Philippines (Source Funds)	85,000.00	85,000.00		85,000.00	85,000.00		for delivery
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	13-02-2025	13-02-2025	13-02-2025		Government of the Philippines (Source Funds)	111,900.00	96,000.00		92,000.00	92,000.00		Outgoing Project
50200000	Procurement of Various Laboratory Supplies	ICTB-41-2581	No	W-24 - Small Value Procurement	18-02-2025	20-02-2025	NA	NA	NA	NA	NA	17-02-2025	14-02-2025	14-02-2025	14-02-2025		Government of the Philippines (Source Funds)	25,800.00	96,000.00		22,000.00	22,000.00		for delivery

Procurement Monitoring Report as of June 30, 2026

[illegible]

Prepared by:

ROSALIE C. QUICOY

BAC Secretariat

~~Recommended for Approval by:~~

JULIUS B. UMDAR

BAE Chairperson

APPROVED:

JOSELITO F. VILLARUZ, MD, PhD., FPPS

Head of the Procuring Entity