

VISAYAS STATE UNIVERSITY MEDICAL CENTER Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement at Project	PMO/ End- User	Is this an Early Procurement Activity ²	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks			
				Mode of Procurement	Pre- Advs/ Post of 18	Pre-bid Conf	Eligibili- ty Check	Sub/O pen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolut- ion 9	Notice of Award	Contract Signing	Notice to Procure d	Deliver y/ Comple- tion	Inspect ion & Accept- ance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibili- ty Check	Sub/ Open of Bids	Bid Evaluation		Post Qual		
5010300-02	Supply and Delivery of Various CSU Medical and Surgical Supplies	Central Supply & Distribution Department	No	Competitive Bidding	12-11-2025	16-03-2026	24-03-2026	07-04-2026	07-04-2026	17-04-2026	28-04-2026	18-04-2026	01-06-2026	09-06-2026	10-06-2026		Government of the Philippines (current year's budget)	8,211,582.00	8,211,582.00		581,260.00	581,260.00		People's Growth Partnership of Iloilo, CDA & PCCI	16-03-2026	16-03-2026	16-03-2026	10-04-2026	10-04-2026		Complete V/ Accepting changes from the APP	
													26-06-2026	01-06-2026	09-06-2026				928,553.00	928,553.00												
													26-06-2026	05-06-2026	16-06-2026				743,883.00	743,883.00												
													25-06-2026	02-06-2026	11-06-2026				128,000.00	128,000.00												
													28-06-2026	07-06-2026	25-06-2026				6,889.00	6,889.00												
													26-05-2026	08-06-2026	18-06-2026				201,796.00	201,796.00												
													18-05-2026	24-05-2026	09-06-2026	16-06-2026			113,000.00	113,000.00												
													29-05-2026	01-06-2026	28-06-2026				35,660.00	35,660.00												
													25-05-2026	04-06-2026	29-06-2026				289,787.69	289,787.69												
													26-05-2026	04-06-2026	27-06-2026				863,976.50	863,976.50												
5010300-03	Supply and Delivery of Various Drugs and Materials for Pharmacy and Various Drug Store Activities for Salcedo Center-Bldg	Pharmacy	No	Competitive Bidding	13-11-2025	17-03-2026	24-03-2026	08-04-2026	08-04-2026	20-04-2026	28-04-2026	18-04-2026	14-05-2026	23-05-2026	09-06-2026		Government of the Philippines (current year's budget)	1,517,891.00	1,517,891.00		425,100.00	425,100.00		People's Growth Partnership of Iloilo, CDA & PCCI	17-03-2026	17-03-2026	17-03-2026	17-03-2026	10-04-2026	10-04-2026		
													13-05-2026	08-06-2026	29-06-2026				2,303,139.00	2,303,139.00												
													04-06-2026	09-06-2026	29-06-2026				449,820.00	449,820.00												
													26-05-2026	07-06-2026	16-06-2026				34,000.00	34,000.00												
5010300-04	Supply and Delivery of Various Hospital Supplies	Hospital	No	Competitive Bidding	25-03-2026	14-04-2026	21-04-2026	04-05-2026	04-05-2026	14-05-2026	20-05-2026	21-05-2026	10-06-2026	16-06-2026			Government of the Philippines (current year's budget)	2,230,300.00	2,230,300.00		49,375.00	49,375.00		People's Growth Partnership of Iloilo, CDA & PCCI	14-04-2026	14-04-2026	14-04-2026	14-04-2026	12-05-2026	12-05-2026		
													08-06-2026	19-06-2026					800,710.00	800,710.00												
5010300-05	Construction, Transport, Treatment and Disposal of Hospital Hazardous and Infectious Wastes	EPHS	No	Competitive Bidding	13-04-2026	18-04-2026	08-05-2026	20-05-2026	20-05-2026	27-05-2026	02-06-2026	02-06-2026					Government of the Philippines (current year's budget)	5,100,000.00	5,100,000.00					People's Growth Partnership of Iloilo, CDA & PCCI	30-04-2026	30-04-2026	30-04-2026	30-04-2026	25-05-2026	25-05-2026		
5010300-06	One Lot Physiotherapeutic and Comprehensive Services of Liner Accelerator Curing System (for Liner Units and Air Compressor)	Cancer Center	No	Competitive Bidding	08-04-2026	14-05-2026	24-05-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,681,823.00	2,681,823.00		0.00			People's Growth Partnership of Iloilo, CDA & PCCI	19-05-2026	19-05-2026	19-05-2026	N/A	N/A	N/A		
5000400-02	One Lot Various Air Conditioning Fans and Window Type Inverter	Venue Units	No	Competitive Bidding	13-05-2016	18-05-2026	26-05-2026	29-06-2026	08-06-2026	19-06-2026	30-06-2026	30-06-2026					Government of the Philippines (current year's budget)	1,800,000.00	1,800,000.00		0.00			People's Growth Partnership of Iloilo, CDA & PCCI	16-05-2026	16-05-2026	16-05-2026	11-06-2026	11-06-2026			
5020300-00	Rental of Four (4) Mechanical Ventilators	Polysomnography Unit	No	Competitive Bidding	24-06-2026	19-07-2026	27-07-2026	09-08-2026	09-08-2026	17-09-2026	13-09-2026	27-09-2026					Government of the Philippines (current year's budget)	3,150,000.00	3,150,000.00		0.00			People's Growth Partnership of Iloilo, CDA & PCCI	16-07-2026	16-07-2026	16-07-2026	11-06-2026	11-06-2026			

UNIVERSITY OF VISAYAS STATE UNIVERSITY MEDICAL CENTER Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks				
					Pre-Award Conference	Advertise for Bids	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution and Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection and Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check		Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery/Completion (if applicable)
50030000-11	Inspection, Maintenance and Calibration Service for various Medical Equipment	ENOS-Bureau	No	Competitive Bidding	15-05-2026	25-05-2026	02-06-2026	15-06-2026	15-06-2026	26-06-2026								Government of the Philippines (Current year's budget)	5,179,772.00	5,179,772.00		0.00			People's Growth Watch of Iloilo, CDA & PCCI	25-05-2026	10-06-2026	10-06-2026	23-06-2026	23-06-2026		
50030000-11	Supply and Delivery of Sewer Laboratory Equipment and Paternity Function Test (Body Bag)	Public Health Unit	No	Competitive Bidding	13-07-2026	28-06-2026	02-06-2026	17-06-2026	17-06-2026	26-06-2026								Government of the Philippines (Current year's and continuing budget)	13,000,000.00		15,000,000.00	0.00			People's Growth Watch of Iloilo, CDA & PCCI	18-07-2026	28-06-2026	28-06-2026	18-05-2026	19-06-2026		
50030000-00	Supply and Delivery of Various CSU Surgical Supplies (One Bidding)	Central Supply & Distribution Department	No	Competitive Bidding	12-11-2025	11-06-2026	19-06-2026											Government of the Philippines (Current year's budget)	1,710,980.00	1,710,980.00		0.00			People's Growth Watch of Iloilo, CDA & PCCI	11-07-2026	23-06-2026	23-06-2026	23-07-2026			
50030000-00	Supply and Delivery of Various Medical Consumables and Drugs	NCD - Division Office	No	Competitive Bidding	04-09-2026	11-06-2026	19-06-2026											Government of the Philippines (Current year's budget)	3,109,920.00	3,109,920.00		0.00			People's Growth Watch of Iloilo, CDA & PCCI	11-07-2026	23-06-2026	23-06-2026	23-06-2026			
50030000-00	Supply and Delivery of Various Hospital Supplies (One Bidding)	Various Units	No	Competitive Bidding	25-11-2025	11-06-2026	23-06-2026											Government of the Philippines (Current year's budget)	644,400.00	644,000.00		0.00			People's Growth Watch of Iloilo, CDA & PCCI	16-06-2026	16-06-2026	16-06-2026	16-06-2026			
50030000-00	Supply and Delivery of Various Office Supplies	Various Units	No	Competitive Bidding	28-07-2026	17-06-2026	24-06-2026											Government of the Philippines (Current year's budget)	1,503,150.00	1,503,150.00		0.00			People's Growth Watch of Iloilo, CDA & PCCI	16-06-2026	16-06-2026	16-06-2026	16-06-2026			
50030000-11	One Lot Preventive and Comprehensive Service of Linear Accelerator Cooling System (Linear Unit and Air Compressor) (One Bidding)	Cancer Center	No	Competitive Bidding	08-04-2026	22-06-2026	30-06-2026											Government of the Philippines (Current year's and continuing budget)	2,681,820.00		2,681,820.00	0.00			People's Growth Watch of Iloilo, CDA & PCCI	23-06-2026	23-06-2026	23-06-2026	23-06-2026			
50030000-00	Supply and Delivery of Various Drugs and Medicines	Pharmacy	No	Competitive Bidding	01-06-2026	22-06-2026	30-06-2026											Government of the Philippines (Current year's budget)	2,315,216.00	2,315,216.00		0.00			People's Growth Watch of Iloilo, CDA & PCCI	23-06-2026	23-06-2026	23-06-2026	23-06-2026			
50030000-00	Supply, Delivery, Installation, Testing and Commissioning of One Lot Bulk Liquid Medical Waste Dryer	NCD - Division Office	No	Competitive Bidding	01-06-2026	26-06-2026												Government of the Philippines (Current year's budget)	6,119,936.50	6,119,936.50		0.00			People's Growth Watch of Iloilo, CDA & PCCI	26-06-2026	26-06-2026	26-06-2026	26-06-2026			
Total Allocated Budget of On-going Procurement Activities																			123,986,599.50	94,024,700.50	19,507,820.00	46,482,224.14	46,482,026.14	0.00								

Prepared by:

Recommended for Approval by:

APPROVED:


MARY JANE A. JAREOL
 BAC Secretariat


PATRICIA P. TUPAS, D.D.M.
 BAC Chairperson


JOSELITO J. VILLARUZ, M.D., Ph.D., FPPS
 Head of the Procuring Entity

WEST VISAYAS STATE UNIVERSITY MEDICAL CENTER Procurement Monitoring Report (Other Modes) as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											ABC (PNP)			Contract Cost (Php)				Date of Receipt of Invitation				Remarks (Explain changes from the App)																
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub Bid on	Bid Eval until Qual	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf		Eligibility Check	Sub/Bid Open until Qual	Bid Eval until Qual	Post Qual	DNV/Compl. (App)											
COMPLETED PROCUREMENT ACTIVITIES																																											
10001200-02	Supply and Delivery of Various Prep Meals	RTU	No	Small Value Procurement	23-02-2026	25-02-2026						11-03-2026	25-05-2026	25-05-2026	10-04-2026	11-04-2026	Government of the Philippines (current year's budget)	1,600,000.00	1,000,000.00		946,615.00	946,615.00										Completed											
50003100-00	Supply and Delivery of Paper, Tissue Adhesive, Soap, etc.	MMS	No	Small Value Procurement	08-04-2026	10-04-2026						23-04-2026	06-05-2026	04-05-2026	22-05-2026	22-05-2026	Government of the Philippines (current year's budget)	460,000.00	460,000.00		346,000.00	346,000.00										Completed											
10003200-00	Supply and Delivery of ECG Electrodes	Health Services	No	Direct Contracting	21-04-2026								06-05-2026	06-05-2026	19-04-2026	19-05-2026	Government of the Philippines (current year's budget)	827,000.00	927,000.00		827,000.00	927,000.00										Completed											
Total Allocated Budget of Procurement Activities																																2,387,000.00	2,387,000.00	0.00	2,219,615.00	2,219,615.00	0.00						
Total Contract Price of Procurement Activities Completed																																167,375.00			167,375.00								
Total Savings (Total Allocated Budget - Total Contract Price)																																											

ONGOING PROCUREMENT ACTIVITIES																												
50003900-00	Procurement of Various Linen Supplies	Linen	No	Small Value Procurement	12-02-2026	19-02-2026										11-03-2026	25-03-2026	25-03-2026	29-04-2026	29-04-2026	Government of the Philippines (current year's budget)	400,000.00	400,000.00		147,400.00	147,400.00		Assigned with Issued Notice of Award
																11-03-2026	25-03-2026	25-03-2026	06-05-2026	06-05-2026	Government of the Philippines (current year's budget)	0.00			96,000.00	96,000.00		
																05-05-2026	18-05-2026	18-05-2026	25-05-2026	25-05-2026	Government of the Philippines (current year's budget)	0.00			8,000.00	8,000.00		
																05-05-2026	02-06-2026	02-06-2026	29-06-2026	29-06-2026	Government of the Philippines (current year's budget)	0.00			20,615.00	20,615.00		
																05-05-2026	16-06-2026	16-06-2026			Government of the Philippines (current year's budget)	0.00			32,300.00	32,300.00		
50003050-00	Supply and Delivery of Rice, 50 Kilos per sack	NCS	No	Small Value Procurement	16-04-2026	22-04-2026										05-05-2026	28-05-2026	28-05-2026			Government of the Philippines (current year's budget)	725,000.00	725,000.00		675,000.00	675,000.00		Assigned with Issued Notice of Award
50003900-00	Supply and Delivery of PPE 50 Pcs	NCS	No	Small Value Procurement	16-04-2026	22-04-2026										05-05-2026	12-05-2026	12-05-2026			Government of the Philippines (current year's budget)	500,000.00	500,000.00		495,000.00			Assigned with Issued Notice of Award
50003900-02	Outsourced Preventive Maintenance with Minor Repairs of Air-Conditioning (ACU) Units and Ventilation Systems	EFMS	No	Small Value Procurement	14-04-2026	22-04-2026										05-05-2026	02-06-2026	02-06-2026			Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		919,000.00			Assigned with Issued Notice of Award
50004050-99	Supply and Delivery of Industrial Washing Machine with Dryer	Linen	No	Small Value Procurement	13-05-2026	19-05-2026															Government of the Philippines (current year's budget)	790,000.00	790,000.00		0.00			Ongoing Procurement Process

WEST VISAYAS STATE UNIVERSITY MEDICAL CENTER Procurement Monitoring Report (Other Modes) as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation				Remarks (Explain changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Subs/Eval Bids	Bid Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf		Sub/Eval Bids	Bid Post Qual
50004050-02	Supply and Delivery of Projector Machine (Microchannel), etc.	EFMS	No	Small Value Procurement	13-05-2026	16-05-2026						16-06-2026	06-07-2026	06-07-2026			Government of the Philippines (current year's budget)	700,000.00		700,000.00	489,000.00		489,000.00					Awarded with issued notice of Award
50213050-99	Preventive Maintenance of Transformers, and Diesel Generators with ATS (A)	EFMS	No	Small Value Procurement	13-05-2026	02-06-2026						29-06-2026					Government of the Philippines (current year's budget)	500,000.00	500,000.00		255,000.00	255,000.00						Awarded with issued notice of Award
50203950-00	Supply and Delivery of Various Supplies for Personal Protective Equipment (PPE), Maintenance Tools	EFMS	No	Small Value Procurement	28-05-2026	09-06-2026											Government of the Philippines (current year's budget)	0.00			650,000.00	650,000.00						Awarded with issued notice of Award
50213040-03	Procurement of Pest and Vermin Control Services	EFMS	No	Small Value Procurement	28-05-2026	09-06-2026											Government of the Philippines (current year's budget)	220,000.00	220,000.00		0.00							Ongoing Procurement Process
50203980-00	Supply and Delivery of One Lot Bulk Liquid Medical Grade Oxygen	NSD	No	Small Value Procurement	28-05-2026	10-06-2026											Government of the Philippines (current year's budget)	1,999,932.50	1,999,932.50		0.00							Ongoing Procurement Process
50203070-00	Supply and Delivery of Morphine 10mg tablet	Pharmacy	No	Small Value Procurement	01-06-2026	12-06-2026						25-06-2026					Government of the Philippines (current year's budget)	499,993.00	499,993.00		499,993.00	499,993.00						Awarded with issued notice of Award
50212010-00	Procurement of Septic Tank Desludging Services	EFMS	No	Small Value Procurement	01-06-2026	12-06-2026											Government of the Philippines (current year's budget)	722,949.74	722,949.74		0.00							Ongoing Procurement Process
50003960-00	Supply and Delivery of Various Supplies for Replacement of Non-Functioning Lighting Fixtures, Wires and Wiring Devices and other Related Electrical/Electronic Works of WVSU-MC Facilities	EFMS	No	Small Value Procurement	01-06-2026	19-06-2026											Government of the Philippines (current year's budget)	815,044.00	815,044.00		0.00							Ongoing Procurement Process
50213050-11	One job: Supply, Delivery, Replacement, and Commissioning of 1.) MDU 2, 2.) PCU and 3.) Digital Power Supply (Switching Power Supply) Compatible to Regius 110 Digital Machine	DID/EFMS	No	Small Value Procurement	10-06-2026	25-06-2026											Government of the Philippines (current year's budget)	400,000.00	400,000.00		0.00							Ongoing Procurement Process

WEST VISAYAS STATE UNIVERSITY MEDICAL CENTER Procurement Monitoring Report (Other Modes) as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explain changes from the APP)					
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Submittal of Bids	Bid Eval on	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Bidders	Pre-bid Conf	Eligibility Check	Submittal of Bids	Bid Eval on		Post Qual	DER/Compl/Changes from the APP)			
50213050-11	One job Supply, Delivery, Replacement and Commissioning of RF Sensor Cable P550 CX01 S001 5.5M Compatible to Radiological/Endocrine Fluoroscopy Machine	DIO/CEMS	No	Small Value Procurement	10-05-2026	25-06-2026												Government of the Philippines (current year's budget)	210,000.00	210,000.00															Ongoing Procurement Process
50213050-21	One job Supply, Delivery, Replacement and Commissioning of Pulse 28 card and Flament board card Compatible to Medtray 30 X-ray Mobile Machine	DIO/CEMS	No	Small Value Procurement	10-06-2026	25-06-2026												Government of the Philippines (current year's budget)	330,000.00	330,000.00															Ongoing Procurement Process
50203080-00	Supply and Delivery of Various Genome Lab Supplies	Genome Lab	No	Small Value Procurement	28-05-2026	25-06-2026												Government of the Philippines (current year's budget)	617,500.00	617,500.00															Ongoing Procurement Process
50203070-00	Supply and Delivery of Various Drugs and Medicines	Pharmacy	No	Direct Contracting	10-03-2026								30-03-2026	30-03-2026				Government of the Philippines (current year's budget)	4,444,365.85	4,444,365.85															Inserted with issued the Order
50203080-00	Supply and Delivery of Various Histopath Consumables	Histopathology Section	No	Direct Contracting	08-04-2026													Government of the Philippines (current year's budget)	1,035,200.00	1,035,200.00															Ongoing Procurement Process
50213050-11	Prevention Maintenance Service Contract for Siemens CT SOMATOM Confidence 64 iCT (Simulator)	Cancer Center- RadioOnco	No	Direct Contracting	08-04-2026								21-04-2026	21-04-2026				Government of the Philippines (current year's budget)	3,724,000.00	3,724,000.00															Accepted with issued the Order
50213050-11	Prevention maintenance and service contract for ARIA for Radonc	Cancer Center- RadioOnco	No	Direct Contracting	16-04-2026								04-05-2026	04-05-2026				Government of the Philippines (current year's budget)	3,680,000.00	3,680,000.00															Inserted with issued Job Order
50203080-00	Supply and Delivery of Filter for Hepa Filter	IPCU	No	Direct Contracting	28-05-2026								19-06-2026	19-06-2026				Government of the Philippines (current year's budget)	510,000.00	510,000.00															Awarded with issued Job Order
50203080-00	Supply and Delivery of Various ECG Electrodes	Heart Station	No	Direct Contracting	28-05-2026													Government of the Philippines (current year's budget)	895,500.00	895,500.00															Ongoing Procurement Process
50213050-11	Preventive Maintenance and Service Contract for ARIA for Radonc (HITAD35, HITAD35T) and Clinic HE (HCX054S) for the 3rd and 4th quarter of CY 2026	Cancer Center- RadioOnco	No	Direct Contracting	01-05-2026													Government of the Philippines (current year's budget)	6,160,000.00	6,160,000.00															Ongoing Procurement Process
50203080-00	Supply and Delivery of Various DID Consumables	DIO	No	Direct Contracting	10-06-2026													Government of the Philippines (current year's budget)	655,060.00	655,060.00															Ongoing Procurement Process

WEST VISAYAS STATE UNIVERSITY MEDICAL CENTER Procurement Monitoring Report (Other Modes) as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explain any changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Submittal of Bids	Bid Evaluation	Post-qualification	Date of BAC Resolution/Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Eligibility Check		Submittal of Bids	Bid Evaluation
50203070-00	Supply and Delivery of Various Drugs and Medicines	Pharmacy	No	Direct Contracting	10-05-2026													Government of the Philippines (current year's budget)	4,130,500.00	2,310,500.00		0.00							Outgoing Procurement Process
50203070-00	Procurement of Accountable Form 51 (Office Receipt)	Cash Disbursement Section	No	Agency to Agency	12-02-2026										25-02-2026	25-02-2026		Government of the Philippines (current year's budget)	2,176,000.00	2,176,000.00		2,176,000.00							Awarded with Issued Purchase Order
50213000-11	Calibration of Various Medical Equipment	Various End-Users	No	Agency to Agency	28-04-2026										05-05-2026	05-05-2026		Government of the Philippines (current year's budget)	687,550.00	687,550.00		687,550.00							Awarded with Issued Job Order
50203070-00	Supply and Delivery of Various Medical and Surgical Supplies for CSSU, Operating Room, Palliative Care and Cancer Care (Negotiated Procurement under Sec. 35.1 - Two Failed Biddings) - A	DR Complex	No	Negotiated Procurement - Two Failed Biddings	12-11-2025													Government of the Philippines (current year's budget)	2,220,600.00	2,120,600.00									Outgoing Procurement Process
50203070-00	Supply and Delivery of Various Medical and Surgical Supplies for CSSU, Operating Room, Palliative Care and Cancer Care (Negotiated Procurement under Sec. 35.1 - Two Failed Biddings) - B	DR Complex	No	Negotiated Procurement - Two Failed Biddings	12-11-2025													Government of the Philippines (current year's budget)	0.00			276,786.00							Outgoing Procurement Process
50203070-00	Supply and Delivery of Various Medical and Surgical Supplies for CSSU, Operating Room, Palliative Care and Cancer Care (Negotiated Procurement under Sec. 35.1 - Two Failed Biddings) - C	DR Complex	No	Negotiated Procurement - Two Failed Biddings	12-11-2025													Government of the Philippines (current year's budget)	0.00			887,780.00							Outgoing Procurement Process
Total Allocated Budget of On-going Procurement Activities																			37,827,658.10	35,577,658.10	2,450,000.00	20,106,493.96	20,051,493.96	489,000.00					

Prepared by:


MARY JANE A. JAREOL
BAC Secretariat

Recommended for Approval by:


PATRICIA P. TURAS, D.D.M.
BAC Chairperson

APPROVED:


JOSELITO J. VILLARUZ, M.D., Ph.D., FPPS
Head of the Procuring Entity

West Visayas State University Medical Center-Newport Screening Center - Visayas																														
Code (PAP)	Procurement Project	Is this an early start project?	Mode of Procurement	Actual Procurement Activities										Source of Funds	Actual (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks				
				Pre-Proc Conference	Adv/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Opns of Bids	Bid Evaluation	Post Qual	Date of Resolution Awarding	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Unfilled Obligations	Pre-bid Eligibility Check		Sub/Opns of Bids	Bid Evaluation	Post Qual	
502033	Random Screening Blood Collection Cards with Customized Labels NSDO/2026-01	No	CONTRACT	10-04-2026	15-04-2026	23-04-2026	27-04-2026	05-05-2026	17-05-2026	22-05-2026	26-05-2026						Internally Generated Funds (NSDO)	14,000,000.00	14,000,000.00	0.00	14,000,000.00	12,880,000.00	0.00		20-04-2026	05-05-2026	05-05-2026	10-05-2026	21-05-2026	
502033	Procurement of Various Bids and Services NSDO/2026-02	No	CONTRACT	26-05-2026	02-06-2026	10-06-2026	16-06-2026	26-06-2026	02-07-2026	10-07-2026							Internally Generated Funds (NSDO)	55,775,571.00	55,775,571.00	0.00	55,775,571.00	55,775,171.00	0.00		26-05-2026	02-06-2026	02-06-2026	10-06-2026	10-06-2026	
502033	Procurement of 150 MLC Variant NGS Scale-Up Program NSDO/2026-03	No	CONTRACT	26-05-2026	02-06-2026	10-06-2026	16-06-2026	26-06-2026	02-07-2026	10-07-2026							Internally Generated Funds (NSDO)	20,947,500.00	20,947,500.00	0.00	20,947,500.00	20,947,500.00	0.00		26-05-2026	02-06-2026	02-06-2026	10-06-2026	10-06-2026	
502033	Procurement of Various Office Supplies and IT Consumables NSDO/2026-04	No	CONTRACT	18-06-2026													Internally Generated Funds (NSDO)	1,141,157.00	1,141,157.00	0.00	1,141,157.00	0.00	0.00							
Total Allocated Budget of On-going Procurement Activities																		111,459,084.01	111,009,784.01	0.00	104,237,538.73	104,237,538.73	0.00							

Prepared by:

MARYANNE A. JAREOL
HEAD - BAC Secretariat

Recommended for Approval by:

PATRICIA P. TUPAS, D.D.M.
BAC Chairperson

APPROVED:

JOSE LITO VILLARUZ, M.D., PhD., FPPS
SUC President IV